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EXECUTIVE

SUMMARY

EXECUTIVE SUMMARY
This Management and Maintenance Plan (MMP)
for Crystal Palace Park has been commissioned
by Latz + Partner on behalf of the London
Development Agency (LDA). The MMP is one of
a series of documents prepared in support of the
Crystal Palace Park Masterplan, prepared by Latz
+ Partner.
The majority of the Park is currently owned and
managed by the London Borough of Bromley. The
LDA took over responsibility for the National Sports
Centre (NSC) from Sport England in 2006 under a
125 year lease. A key element of the Masterplan
vision for the Park is to re-unite these two largely
disparate elements and to bring the whole Park into
one management unit. The LDA hold an option to
take over the whole Park by March 2009.

The MMP draws on information from the Crystal
Palace Park Draft Planning Framework (October
2005) and other reports prepared in support of
the Masterplan.
This MMP represents an interim plan that sets out
the strategy for Park management and
maintenance to be developed in parallel with
Masterplan implementation. Detailed proposals and
supporting design guidance would be prepared
as each element or phase of the Masterplan is
implemented.

The MMP includes a review of the current condition,
management structures and maintenance of the
existing Park. The plan sets out management
prescriptions and desired maintenance standards
for each character zone and the various elements
of the proposed Park Masterplan. The plan also
examines options for an overall Managing
Organisation for the unified Park, and Park
Management Structures to support the anticipated
levels of investment, improved facilities and
increased use of the Park. The final sections include
an outline maintenance and whole life cost plan
for the Park Masterplan.
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1. INTRODUCTION
1

1.1 Scope of the Management and
Maintenance Plan (MMP)
1.1.1 Background
This Management and Maintenance Plan (MMP) for
Crystal Palace Park has been commissioned by Latz
+ Partner on behalf of the London Development
Agency (LDA). The MMP is one of a series of
documents prepared in support of the Crystal Palace
Park Masterplan, prepared by Latz + Partner.
The publication of the Draft Crystal Palace Park Planning
Framework in October 2005, defined a vision and
strategy for the rejuvenation of the Park. The
Masterplan represents the next stage in this process,
articulating and developing the concepts and outline
proposals set out in the Draft Planning Framework.
The Planning Framework and Masterplan have been
developed through extensive public consultation and
this has generated considerable support amongst local
stakeholders. An addendum to the Planning
Framework was published in February 2007.
Implementation of the Park Masterplan would be
phased over a period of up to twenty years. A
phasing strategy is currently being developed as
implementation will be dependant on a range of
factors linked to the planning process, available
funding, site issues (in particular in relation to
contaminated material) and the continued
support of the local community.
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1.1.2 Current Management of the
Park

1.1.3 Purpose of the Management and
Maintenance Plan

Management responsibilities for the Park are
currently split. The London Borough of Bromley
owns and manages the majority of the Park, with
the exception of land associated with the National
Sports Centre (NSC and the Athletics Stadium,
which occupy the central areas of the Park) and
other smaller leased areas. The LDA took over
responsibility for the National Sports Centre (NSC)
from Sport England in 2006 under a 125 year lease.

A clear understanding of the management and
maintenance implications associated with proposed
changes to the Park is clearly essential to the
realisation of the Masterplan.

A key element of the Masterplan vision for the
Park is to re-unite these two largely disparate
elements and to bring the whole Park into one
management unit. The LDA hold an option to take
over the whole Park by March 2009.
The area of the Park currently managed by the
London Borough of Bromley is covered by the
Crystal Palace Park Management and Maintenance
Plan (2004 to 2014) prepared by the London
Borough of Bromley (Summer 2004). The 2004
plan was prepared on the completion of restoration
and improvement works to parts of the Park
funded by the Borough and the Heritage Lottery
Fund (Phase 1 HLF Scheme). The 2004 MMP
addresses the management of the whole Park and
will remain as the formally adopted Park
Management Plan as long as the Park remains in
the custodianship of the Borough of Bromley.

The purpose of this MMP is, therefore, to inform
the LDA and other bodies involved with the Park,
of the anticipated management and maintenance
implications associated with the implementation
of the Park Masterplan with particular regard to:
■

Park management structures

■

Procurement of park maintenance

■

Necessary resources and skills

■

Performance requirements and maintenance
standards

■

Compliance with current legislation and other
legal requirements in respect of the management
of public open space

■

Surveys and monitoring

The text of this MMP focuses on the management
and maintenance of the hard and soft landscape
elements of both the existing Park and the
Masterplan. Park Management Structures and
Costings also address interpretation, visitor
management, events and the management of
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buildings and structures. These Parts of the MMP
have been informed by reports by other members
of the consultant team, and these are referenced
where appropriate.
Although the MMP has been written as a standalone document, it should be read in association
with other documentation produced in connection
with the Park Masterplan. In addition to
information referenced to other reports, sections
relating to issues such as planning context,
heritage and ecology which might otherwise be
extensive, have been summarised from other
reports and the Draft Planning Framework.
It is anticipated that this MMP would form the basis
for a comprehensive Park MMP, which would be
developed as the various Masterplan phases are
completed.
This document has been prepared in accordance
with current guidance for the preparation of
management and maintenance plans for parks,
open spaces and heritage landscapes, principally
that published by CABE Space1 and the Heritage
Lottery Fund2.

INTRODUCTION

1.2 MMP Layout
Part 1: Introduction
Defines the scope and purpose of this MMP.

Part 2: The Existing Park
This part of the MMP provides an overview of the
context, condition and current structures currently
in place for the management and maintenance
of the Park. Close reference is made to the current
MMP (2004 to 2014) prepared by the London
Borough of Bromley and the Crystal Palace Park
Draft Planning Framework (October 2005). This
part of the MMP includes a review of the Phase
1 Restoration Works (Section 2.9).

Part 3: The Vision
Part 3 describes the Park Vision and Design
Concepts which have been developed through
consultation as part of the Planning Framework
and the Masterplan.

Part 4: The Park Masterplan
Part 4 of provides an overview of the proposed
Park Masterplan.

1 'A guide to producing parks and green space management
plans' (May 2004)
2 'Parks for People 10 year Management and Maintenance Plan
Guidance (May 2006)
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Part 5: Issues and their Resolution

1

Part 5 of this MMP considers key issues raised in
the assessment of the existing Park (Part 2) and
options for future management and maintenance.

Part 6: Landscape Management
Prescriptions
Part 6 describes Management Prescriptions by
Character Zone for the Park Masterplan. The design
principles and key elements of each Character Zone
are described and Management Prescriptions are
set out to achieve desired Performance
Requirements described in Appendix C, and the
specific requirements of individual features or
elements.

Part 7: Proposed Park Management
Structures
This part of the MMP describes the proposed
management structures, together with
recommendations in relation to the procurement
of park maintenance, associated with the various
levels of Park regeneration.

Part 8: Outline Cost Plan
Cost plans for Park maintenance have been prepared
in support of this MMP. The Outline Cost Plan draws
on costings and management prescriptions for all
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2. THE EXISTING PARK
elements of the Park and references other
supporting reports to the Masterplan.

2

Part 9: Monitoring and Review
This section describes proposals for plan
monitoring and review. As described in the
introductory sections to this MMP, a full park MMP
would be built up as the phased implementation
of the Masterplan is delivered.

2.1 A Brief History
This section of the MMP provides a very brief
overview of the history of the Park. Close reference
has been made to the following documents, which
provide a comprehensive description of the Park
history and it's heritage significance.
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■

Crystal Palace Park Conservation Plan (Prince
Research Consultants Ltd Nov 2004)

■

Restoring the Vision, Crystal Palace Park (LB
Bromley undated)

■

Crystal Palace Park Management and
Maintenance Plan (LB Bromley Summer 2004)

■

Crystal Palace Park Conservation Management
Plan (Sarah Couch Historic Landscapes Ltd 2007)

■

Crystal Palace Park Cultural Heritage Assessment
(MoLAS 2004)

2.1.1 The Park
The legacy of Crystal Palace Park derives from the
relocation of the Crystal Palace, designed by Sir Joseph
Paxton to house the Great Exhibition of 1851, and
relocated to Sydenham in 1854. Paxton created a
Park in a style reminiscent of Versailles and other
great landscapes. The Park was notable for taking
an innovative approach to design with formal,
symmetrical areas placed next to informal landscapes,
such as the English Landscape Gardens.
The Park spread down the hill from the Palace Terrace
on the crest of the ridge. Paxton created a strong,
symmetrical design for the landscape through the
Grand Centre Walk with features on either side
including the rosary, north mound (in Paxton's time
– the Maze was constructed in 1870-1), cascades,
basins and the gravity powered fountains on either
side. Although Paxton's full intentions for the park
were never fully realised, the Park was a vision of
Victorian grandeur and innovation.
The Park and Palace played host to numerous events
and exhibitions throughout the latter half of the
19th century. In doing so, the Park maintained the
same air of prosperity and pioneering mentality
that had accompanied the Great Exhibition. The
life sized dinosaur models and the geological islands,
displayed the latest palaeontological ideas whilst
making a bold statement on the then developing
notion of evolutionary theory.

Following the destruction of the Palace by fire in
1936, the Park fell into decay and decline. Much
of the upper sections of the Park (Palace Terrace
and Italian Terraces) remained closed for 40 years.
The lower, eastern sections of the Park became
the main public Park in the post war years and
these areas continue to be maintained by the
London Borough of Bromley.

2.1.2 The Palace
Following its relocation, the Crystal Palace
suffered from a number of setbacks over the years.
A great gale in 1861 caused the North Wing to
collapse, and five years later a fire destroyed the
North transept. Financial problems and waning
public interest saw the building deteriorate in
condition through the early part of the 20th
century. In 1923 a fire partially gutted the South
Wing, and then in 1936 the great fire resulted in
the complete destruction of the Palace.

2.1.3 Sports
The Park has had strong links with a variety of
sports dating back as far as 1857 with the creation
of the cricket ground. This ground would
eventually become the home of London County
Cricket Club, founded and captained by W.G. Grace
in 1899 (Grace also captained England's lawn bowls
team and took part in race meets in the park).
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Crystal Palace Football Team was established in 1861
and played in the Park. Between 1895 and 1914 the
Park hosted the FA Cup final, an event which would
draw crowds in excess of 100,000 people.
Throughout the latter decades of the 20th century,
motorcycle and motorcar racing became dominant
sports in the Park, culminating in the construction
of a 2.3 mile speedway circuit located in the central
section of the Park. Although racing was halted
during the Second World War, it was resumed in
1953 and continued successfully until 1972.
Following the destruction of the Palace, sports
became more of an important focal point for the
park's development. The National Sports Centre
(NSC) was constructed between 1960-1964,
including an athletics stadium, indoor arena and
swimming pool complex.

2.1.4 Park Stewardship
Until 1951 the Park was held and managed by the
Crystal Palace Trustees. The 1951 London County
Council (Crystal Palace) Act dissolved the Trustees
and the Park was transferred to the London County
Council (LCC). The Park remained in the
custodianship of the LCC until 1986, when
ownership was transferred to the London Borough
of Bromley. Management of the NSC remained with
Sport England until 2006, when the land was
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transferred to the LDA. The NSC is currently
managed by Greenwich Leisure Limited (GLL) on
behalf of the LDA. The remainder of the Park, with
the exclusion of a number of smaller leased areas
remains with the Borough. A full description of the
leased properties in the Park is given in Section 2.3.

2.1.5 The Phase 1 HLF Restoration
Scheme
In 1999 the Park was awarded £4.4 million for
restoration works, principally focussed on the
dinosaur sculptures and the landscaped areas
around the Tidal or Lower Lake. The scheme also
extended to the areas around the Cricket Ground
and the lower sections of the English Landscape
around the Intermediate Lake. The scheme was
completed in 2004 (see Section 2.9).

2.2 Significance of the Park

EXISTING

PARK

Croydon). As such the principal planning policy
documents currently covering the Park are:
■

The Mayoral London Plan

■

Bromley Unitary Development Plan

The sections below summarise the key national
and local designations covering the Park.
Metropolitan Open Land
The majority of the Park is designated as
Metropolitan Open Land through the London Plan
and the Bromley Unitary Development Plan. The
designation has three main functions;
– Protecting open space to provide a clear break
in the urban fabric and contribute to the green
character of London.
– Protecting open space to serve the needs of
Londoners outside their local area.

2.2.1 Planning Context

– Protecting open space that contains a feature
or landscape of national or regional significance.

The Draft Planning Framework (October 2005)
provides a succinct overview of the National,
Regional and Local Planning context for the Park.

Crystal Palace Park Conservation Area

All of the Park lies within the London Borough of
Bromley, although the upper, western sections of
the Park adjoin boundaries with four other
Boroughs (Lewisham, Southwark, Lambeth and

2

The bulk of the Park lies within the Crystal Palace
Conservation Area. The areas outside the Conservation
Area include the leased areas to the Caravan Club,
Thames Water and the BBC Transmitter, together
with part of the former Palace site.
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Register of Historic Parks and Gardens

2

The whole of the Park is Grade II* listed on the
English Heritage Register of Historic Parks and
Gardens.
Listed Structures and Buildings
There are a number of listed structures and
buildings in the park. The 27 dinosaur sculptures
and geological illustrations have recently been
upgraded to Grade 1 Listed. All other buildings
and structures listed below are Grade II* listed:
– The National Sports Centre (NSC)
– The Crystal Palace 'low level' railway station.
– The bust of Sir Joseph Paxton.
– The gate piers to the former Rockhills villa.
– The Italian Terraces and sphinxes below the
Palace Terrace.
The park also contains 10 locally listed buildings.
A full list of the national and local listed
structures and buildings and a description of these
features are included in the Conservation
Management Plan3.
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Site of Nature Conservation Importance
(Borough Grade I)
The majority of the park area (approximately 49 ha)
is designated as a Site of Nature Conservation
Importance (Borough Grade 1).
A Site of Nature Conservation Importance (SNCI)
is a non-statutory designation applying to a site of
local importance. The designation seeks to provide
recognition of the wildlife value of these sites to the
local community and, where possible, to prevent
significant damage arising from development.
South East London Green Chain and
London Loop Walks
Although not statutory designations, the Park is
an important destination on two London walks.
It forms the beginning of the Green Chain, a 16_
mile network of open spaces stretching across
south east London and is also located on the
London Loop walk.

2.2.2 Acts of Parliament
There have been three Acts of Parliament
affecting the Park. The overriding purpose of the
Acts is to ensure that the land “is held in place
for education and recreation and for the
promotion of industry commerce and art”
(Planning Framework 2005).
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The provisions of the first Act, the 1914 Crystal
Palace Act were largely superseded by the 1951
London County Council (Crystal Palace) Act 1951.
London County Council (Crystal Palace)
Act 1951
The Act provided for the vesting of the Crystal
Palace and Park in the London County Council for
the dissolution of the Crystal Palace Trustees and
for other purposes. This is the primary Act that
still covers the park today.
Bromley London Borough (Crystal Palace)
Act 1990
In June 1990 Parliament passed the Bromley
London Borough (Crystal Palace) Act 1990. The
main purpose of the Act “was to empower the
Council to lease land at Crystal Palace and Park
to promote the use and enjoyment of the land
by the public.”
Full descriptions of the Acts are given in
Appendix 2 of the Draft Planning Framework4.

3 Crystal Palace Park Conservation Management Plan (Sarah
Couch Historic Landscapes 2007)
4 Crystal Palace Park Draft Planning Framework (October 2005)
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2.2.3 Crystal Palace Park By-laws
Crystal Palace Park, as with all parks owned and
managed by the London Borough of Bromley, is
controlled by by-laws made under section 164 of
the Public Health Act 1875, sections 12 and 15
of the Open Spaces Act 1906. The council is
empowered to use them according to Section 98
(4) and (5) of the Local Government Act 1985.

2.3 Ownership and Leases
The whole of the Park falls under the ownership
of the London Borough of Bromley, following the
transfer of ownership from the Greater London
Council in 1986. There are a number of leased
areas within the Park boundary, with varying levels
of public access.
Table 1 provides a summary of the current leases
operating in the Park. The areas covered by the
respective leases are detailed on the Ownership
and Leases Drawing.

Produced on behalf of the LDA by Land Management Services Ltd
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Table 1: Crystal Palace Park: Leases
Site

Leased to

Public Access

BBC Transmitting Station

National Grid Wireless

No

Reservoir Site

Thames Water Utilities Limited

No

Caravan Site

Crystal Palace Caravan Club

Site users only

Fishing/Intermediate Lake

Crystal Palace Angling Association

Club members only

The Farm

Capel Manor College

Access at set times

National Sports Centre
and Athletics Stadium

Leased to the LDA
Maintained by Greenwich
Leisure Ltd (GLL)
Grounds maintenance by Waterers

Yes

Crystal Palace Museum

Staffed by Crystal Palace
Museum Trust

Yes

St Johns Jerusalem Premises

St John's Ambulance

Restricted access

Park Café

Cafe Operator

Yes

Electricity Sub Stations (2 No.)

London Electricity Board

No

2
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Crystal Palace Park – Leases

2
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2.4 Ecology
A full list of ecological surveys commissioned as
part of the preparation of the Masterplan are
included in Appendix A of this MMP. This survey
information, which references other earlier
surveys, provides a comprehensive overview of
the ecological interest and value of the park,
supported by some specialist surveys. The text
below has been drawing largely from information
provided by the Ecological Consultancy as part
of the Design and Access Statement to the
Masterplan.
The Park is one of the largest single areas of open
space in South London, and whilst a substantial
part of this area is devoted to buildings and
hardstanding (principally the NSC) the remaining
green space is sufficiently large and varied to
provide for a range of habitats and species. Some
of the principal habitats include:
■

■

Amenity grassland – largely of low value for
wildlife although potentially providing foraging
habitat for a restricted number of bird species.
Includes a few small areas species poor rough
grassland, often in a mosaic with scrub and tall
herb species that has greater value.
Tall herb vegetation – Often to be found as a
mosaic with grassland and scrub habitat. Good
habitat for a range of wildflower species, the

Produced on behalf of the LDA by Land Management Services Ltd

invertebrates that they support and thus for seed
eating and insectivorous bird species.
■

Woodland and plantation – planted and selfestablished woodland is present throughout the
Park especially in the north. This provides a
variety of habitat conditions likely to favour
invertebrates, birds and bats.

■

Scrub – a significant habitat type, especially on
the upper terrace, and valuable for invertebrates,
and as foraging and nesting habitat for a variety
of bird species.

■

Standing water – the Park includes three significant
water bodies. These are generally of restricted interest
for wildlife, although they have significant potential.
The Tidal Lake is one of the most important places
for waterfowl in the London Borough of Bromley

These habitats support:
■

230 species of flowering plant (including the rare
broad-leaved helleborine)

■

4 species of bat (Legally protected UK and
European legislation)

■

A variety of bird species including breeding,
passage and over wintering

■

172 species of invertebrate – of these 14 species
are considered Nationally Scarce and 11
species are of Local Importance.

EXISTING

PARK

Amphibians appear to be restricted to frogs and
common newts, there is currently no evidence of
the presence of the protected great crested newt,
and reptiles appear to be absent.

2

Much of the ecological interest in the Park has
occurred largely spontaneously without any
deliberate attempt to attract or enhance wildlife
value. In addition large areas of the Park are
currently devoted to regularly mown amenity
grassland and hard standing, both of which are
of low value for wildlife. A key objective of the
Masterplan, which is carried forward to the
prescriptions set out in the MMP, is the
conservation, enhancement and monitoring of the
biodiversity of the Park.
Biodiversity Action Plans
The Park falls within the scope of both the Mayors
Biodiversity Strategy and the Bromley Biodiversity
Action Plan. Both strategies include specific Habitat
Action Plans for urban parks and open spaces.
The preparation of the Masterplan and
implementation of the principles set out in this
MMP will contribute to Action Plan Targets in the
respective plans as follows:
■

Surveys will contribute to targets relating to
biological records for parks and open spaces
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2
■

Management and monitoring programmes will
enhance wildlife habitats within the Park and
contribute to Targets set out in individual Species
and Habitat Action Plans

■

■

A large number of Horse chestnuts are
suffering from bleeding canker and the
remainder will, in all likelihood, become
infected within the next few years. Future
management will need to plan for the
replacement of trees as they become infected
and losses occur.
The historic trees assessment identified an
estimated:

2.5 Trees

– 43 trees dating from pre 1852

A full tree condition survey of the park was
completed in 2007 by John Cocking Associates
Ltd (JCA). The survey recorded just under 2,000
trees, which included some identified as groups
of trees, so the actual number of trees will be
greater. A separate survey to identify trees of
heritage significance was carried out by Sarah
Couch Historic Landscapes Ltd and forms part of
the Conservation Management Plan (2007). Key
issues identified in the two surveys are summarised
below:

– 33 trees dating from 1852 to 1865

■

14

Programmes for education, interpretation and
volunteer involvement will contribute to targets
to raise awareness and enjoyment of wildlife in
parks and open spaces

CRYSTAL

Tree management works have been insufficient
for a number of years. Recommendations in the
JCA survey identify works to a number of trees
necessary for safety reasons.

– 136 trees dating from 1866 to 1900
The full tree condition survey and management
recommendations are set out in the report by JCA
(2007). Appendix B sets out a summary schedule
of the recommended tree works from the 2007
survey, programmed over a five-year period. The
recommendations of the survey are that these
works should be addressed as a priority, in order
to bring the tree stock into an acceptable condition.
These works have been costed as part of the
Financial Plan presented in Part 8 of this MMP.
The schedule does not include tree removals which
may be required as part of the implementation
of the Masterplan. These are costed separately
as part of the Masterplan Cost Plan.
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2.6 Existing Park Facilities
The following sections provide a summary of the
main existing facilities in the Park.
The National Sports Centre
The NSC and Athletics Stadium were constructed
in the 1960s with the addition of the Jubilee Stand
in the late 1970s. In addition to the wet and dry
sports facilities provided within the NSC building,
there are outdoor tennis, all weather sports and
other facilities.
The Concert Bowl
The original concert bowl was constructed in the
early 1960s and replaced with the current Corten
steel structure in 1997.
Information Centre
The Information Centre is located close to the
Penge entrance. The centre also provides office
accommodation for the Park Rangers.
The Museum
The Museum is run by the Crystal Palace Museum
Trust and is located in a building which formed
part of the former Engineering School.
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One O' Clock Club

The Farm

The One o'clock Club provides pre-school
activities for young children and is located close
to the new car park in the north east corner of
the park, off Crystal Palace Park Road.

Originally the site of a zoo and then redeveloped as an urban farm by the Borough when
they took over the site. Although substantially redeveloped as part of the Phase 1 HLF works, the
farm is closed due to a combination of vandalism,
low visitor numbers and shortcomings in respect
of the facility itself.

Cafe
The café is located close to the Penge entrance.
Car Parking
There are three car parks in the park:
■

The largest car park is located between the
Italian Terraces and the NSC with access via the
Ledrington Road entrance (off Anerley Hill)

■

The Penge Gate car park is the closest to the
Children's Play Area, Café and the Tidal Lakes.

■

The new car park (off Crystal Palace Park Road
and opposite Sydenham Avenue) is the closest
to the One o'clock club.

All car parking is free.

EXISTING

PARK

2

The LDA and Cape Manor have agreed a lease of
the farm area for educational purposes and to
make the facility open to the public.
Opening Hours
The park is currently open everyday from
Monday to Sunday from 7.30am to half an hour
after dusk, although as the Park is not fully
enclosed it is not possible to secure it out of hours
to prevent entry.
The Tidal Lakes (dinosaur area) remains closed
until 9:30am and is closed an hour before the main
park closes.

The Play Area
There is one play area in the park located close
to the Information Centre.
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maintenance
2
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Head of Leisure
and Culture

2.7.1 Management structure
The majority of the existing park is managed and
maintained by the London Borough of Bromley
Environment and Leisure Services.
The Senior Parks Management Structure is
predominantly based at the Borough Civic
Centre, as summarised right.
The Park Manager post is identified in the current
Park Management Plan5 but has not been filled since
the resignation of the Manager in 2006. The Borough
currently have no plans to replace this post.
There are ten Park Rangers (including two Senior
Rangers), employed by the Borough, based in the
Park from the Information Centre. This team
currently includes five rangers transferred on the
closure of the Farm. The Rangers undertake events
and visitor management, education and
interpretation, community outreach, Park security
and some minor maintenance/repairs to park
furniture and features. They operate a shift system
in order to cover all Park opening hours and to
provide additional resources during peak times
and for major events.

Arboricultural
Officer

Borough
Arboriculture
Contracts

Playgrounds
Officer

Principal
Contracts
Manager

Park Manager
(post vacant)

Specialist Play
Infrastructure
Team

Contract Monitors

Senior Park
Rangers

Rospa Play Area
Inspections

Parks Contracts

Park Rangers

5 Crystal Palace Park Management Plan 2004-2014 (2004)
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2.7.2 Maintenance procurement
Current contracts for the management and
maintenance of the park operated by the
Borough are summarised below:
■

Grounds maintenance Contract (inc. some
cleansing duties) – English Landscapes Ltd

■

Arboricultural Contracts – 5 year Condition
Surveys, Inspections and Management

■

Play Areas – Rospa inspections by Playsafe

■

Planned Maintenance Contract – Premises, pest
control, graffiti.

■

Historic structures (Dinosaurs and Geological
Illustrations – Eura Conservation Ltd).

Grounds maintenance is carried out through a term
maintenance contract currently held by English
Landscapes. The contract expires in December
2007. The Borough is currently re-tendering all
Grounds Maintenance contracts across the
Borough. Under the proposed new ten-year
contract to commence in January 2008, Crystal
Palace Park will form part of a wider parks and
highways contract. The contract will contain break
clauses to allow the Park to be taken out of the
contract pending planning approval for the
Masterplan and possible transfer of ownership.

Produced on behalf of the LDA by Land Management Services Ltd

The grounds maintenance contractor currently
operates from the Maintenance Depot located off
Crystal Palace Park Road in the north eastern
section of the park. A team of seven is based in
the Park, working to a full time Supervisor. The
Borough Contract Administrator is based from the
Civic Centre and also covers a number of other
parks and open spaces across the Borough.

contractors, instructed on an as required basis
by the NSC Manager. Arboricultural Works are not
within the scope of the routine contracts and are
instructed on an as needs basis.

Tree condition surveys and works are undertaken
by Contractors reporting to the Borough
Arboricultural Officer.

2.7.3 Community Involvement and
Park Management

The Borough Specialist Play and Infrastructure
Team undertake daily surveys and inspections of
play areas and repairs are undertaken by
contractors.
The Planned Maintenance Contract addresses the
maintenance of premises and other structures,
together with items such as pest control, graffiti
and vandalism.
All Park Contracts are administered by the Borough
contracts team(s) based in the Civic Centre.
The NSC is managed by Greenwich Leisure Limited
(GLL) for the LDA. Routine grounds maintenance,
including the athletics track is carried out
through an annual term maintenance contract by
CSS Waterers administered by GLL. There is a
small depot within the NSC area. The maintenance
of buildings and structures is also carried out by

2

Current maintenance standards throughout the Park
are as defined in the respective maintenance
contracts operated by the Borough and other lessees.

There is currently no formal structure or forum
for community/stakeholder liaison and involvement
in the management of the park. The Dialogue
Process6 for the Park Masterplan, has generated
a strong grounding for continued community
involvement in the management of the park. The
Park Working Group established in February 2003,
provides a forum for ongoing stakeholder
involvement both in the Masterplan process but
could also be extended to address Park
management.
There has been involvement by volunteer groups
undertaking tasks in the management of the Park,
but this has declined in recent years.

6 See Crystal Palace Park Statement of Community Involvement
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2.7.4 Events

2

GLL manage events in the NSC and the Athletics
Stadium. The Athletics Stadium hosts international,
national, regional and local events and has also
been used as an entertainment venue, most
recently for the concert by Coldplay which attracted
around 60,000 spectators over a two day period.
The NSC also hosts national and regional swimming
and other dry sports events, and GLL promote the
NSC facilities for local schools and club athletics events.
Other events in the Park are managed by the Ranger
teams for the London Borough of Bromley. The
Borough, with the support of the LDA, has recently
revived a programme of summer concerts at the
Concert Bowl, with a series of classical and popular
concerts being held in August 2007.
Other national events held regularly include the
various car runs from London to Brighton, which
start from the Italian Terraces. These include the
annual mini and commercial vehicle runs.
More local events include the annual fireworks
display, schools cross country runs and other
occasional day or weekend events such as the
Victorian weekend held in the summer of 2007.
The Rangers also organise children's summer clubs,
school visits and events such as natural history
and heritage walks, craft workshops and talks.
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2.8 The Existing Park Character –
Summary
The section below provide an overview of the
character and condition of the existing Park
landscape. Detailed descriptions of the Park
ecology, the tree stock, buildings and structures
are provided in other supporting reports to the
Masterplan. The Park is described by reference
to the Character Zones which underpin the Park
Masterplan (see Character Zones Plan overleaf).

2.8.1 Anerley Hill Edge
(Zone A/1200)
This area includes areas of unmanaged scrub and
woodland, a small formal garden and areas of
mown grass. The formal garden is maintained to
ornamental standards with close mown grass areas
and a combination of bedding and shrub beds.
The woodland and scrub areas are largely
unmanaged. The existing Museum is located on
the southern boundary and includes small
gardened areas around the building.

2.8.2 The Palace Terrace (Zone B/1300)
The Palace Terrace currently comprises areas of
self sown scrub and trees with mown and unmown
grass. There are some remnant avenue trees
(mainly planes and limes). The mown grassed
areas in the central and southern sections are in
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poor condition with large areas of bare ground.
The northern sections are less intensively
managed areas of secondary woodland and scrub.
The BBC Transmitter is located at the northern
end of this Character Zone.
The unmanaged scrub and secondary woodland
extends to the steeper slopes with areas of
remnant stonework on the steep slopes between
the Palace and Terrace sites.

2.8.3 The Italian Terraces
(Zone C/1400)
The Italian Terraces combine areas of mown
grassland with wide aggregate base paths. Grass
cover and the paths are in poor condition in places.

2.8.4 Transitional Landscape
(Zone D/1500)
The western section of the transitional landscape
is predominantly under hardstanding for car
parking. The eastern section, which forms part
of the NSC land, is managed mainly as close mown
grass. There are a number of mature specimen
trees both within the NSC land and in the northern
sections on the boundary with the English
Landscape. There are a few small ornamental
shrub beds mainly around the existing buildings
on the NSC land.

Produced on behalf of the LDA by Land Management Services Ltd
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Crystal Palace Park –
Indicative Masterplan
and Character Zones
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2.8.5 The Central Sports Area
(Zone E/1600)

2

The bulk of the Central Sports Area is taken up by
the NSC building itself, together with the Athletics
Stadium and other associated outdoor facilities,
parking and structures. Soft landscape elements
comprise areas of mown grass (mostly for sports),
a few specimen trees and tall conifer hedges.

2.8.6 The Tidal Lakes (Zone F/1700)
The Tidal Lakes were the focus of the Phase 1
Restoration works completed in 2004. The
restoration of the Tidal Lakes included extensive
re-planting to reflect the character of different
geological time zones and the planting of mixes
of ornamental trees and shrubs and naturalistic
areas to form a Woodland Garden. The current
condition of these areas has been subject to a
detailed review (see Section 2.9 below).
There is very limited marginal planting around the
lake, largely due to poor water quality.
This zone also includes the Farm (currently
unoccupied) and an area of semi natural
woodland and parkland to the west of the Farm.
The character zone also includes the southern
section of the plane avenue on the Paxton axis
and the areas of mown grassland, bedding and
planting around the café.
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2.8.7 The Cricket Ground (Zone G/1800)
The Cricket Ground is predominantly a large open
area of mown grassland, with trees, woodland and
shrub planting on the perimeters. A number of
new specimen trees were planted on the
southern and eastern edges to the as part of the
HLF scheme. A play area is located in the south
west corner of this character zone. There are belts
of ornamental and native shrub planting around
the maintenance compound, One o'clock Club,
lodge and car park on the north eastern edges
of the park.
The character zone includes the northern section
of the plane avenue on the Paxton axis.
The Information Centre is located on the road
leading into the Park from Thicket Road.

2.8.8 English Landscape (Zone H/1900)
The main areas of the English Landscape
comprise mown grassland with groups and
individual parkland trees surrounding the concert
bowl. The northern edges are predominantly
unmanaged woodland with some ornamental
shrubs, mainly rhododendron. The Intermediate
Lake and the maze are located in the eastern
sections of this character area. The more recent
HLF funded rhododendron dell is described in more
detail in Section 2.9 below.
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Access to the Park can be gained from the
Fishermans Gate, which was extensively replanted
as part of the HLF scheme, and the Westwood
Hill entrance.
The Crystal Palace Angling Association manages
the Intermediate Lake under a leasing
arrangement. The English Landscape also includes
two other leased properties, the caravan site, which
is mainly under hardstanding, but includes
areas of ornamental planting and a number of
significant specimen trees, and the Thames Water
land which is predominantly mown grass.

2.9 Phase 1 Heritage Lottery
Funded Restoration Works
The Phase 1 Park Restoration Scheme was funded
through the Heritage Lottery Fund (HLF) National
Heritage Memorial Fund, the Government Single
Regeneration Budget (SRB) and London Borough
of Bromley. The scheme was allocated in the region
of £4.4 million and commenced on site in early
2001 and was completed in the summer of 2004.
The Phase 1 Scheme focused on approximately 40%
of the total park area, with restoration of landscape
and park infrastructure in three principal zones or
areas of the park. These are summarised below and
cross referenced to the Character Zones described
in the sections above and the Park Masterplan.

Produced on behalf of the LDA by Land Management Services Ltd
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A Landscape Performance Specification and
Management Plan was prepared by Gustafson
Porter Ltd (December 2003) which described in
detail design concepts and maintenance schedules
for the various landscape zones. The Phase 1
scheme has now been incorporated as part of the
overall Park Grounds Maintenance Contract.
The condition of the landscape elements of the
Phase 1 scheme has been reviewed as part of the
preparation of this MMP (excludes the dinosaur
statues and the Farm). The conclusions to this
review are summarised below:
■

Plant losses are high in many areas, with up
to 100% failures in some sections. In total
plant failures are estimated at around 50 %
across the whole scheme. It is difficult to
ascertain the exact reasons for failures in
each individual area. It is thought, however,
that the following have been critical:
– Ground conditions during planting. It is
known that the ground conditions were
poor in some areas of the Tidal Lakes
and there is also some debate as to the
pH of the soil in the rhododendron dells
around the Intermediate Lake. Runoff
from the bound gravel paths would also
be alkaline in character and would
contribute to rhododendron losses.

Produced on behalf of the LDA by Land Management Services Ltd

Table 2 : Summary of Phase 1 Park Restoration Scheme
Phase 1 – Location

Masterplan Zone

Principal Elements

01 The Tidal Lake

Zone F

■

Marginal, edge and shrub planting to the lake

– 1700 Tidal Lakes

■

Re-laying of paths

Zone F
– 1700 Tidal Lakes

■

Restoration of the dinosaur statues
and geological strata;

■

Planting reflecting geological time zones;

■

Re-laying of paths

■

Predominantly ornamental planting
reflecting transition from the woodland
through to the waterbody edges

■

Re-laying of paths
New farm building
Planting to create woodland garden and
provide a screen to the NSC

02 Dinosaurs
and Geology

03 Ornamental
Gardens

Zone F
– 1700 Tidal Lakes

04 Farm and
Woodland Garden

Zone F
– 1700 Tidal Lakes

■

05 Cricket Field

Zone G – 1800
The Cricket Ground

■

06 The English
Zone H – 1900
Landscape Garden, The English Landscape
06 the Dell and the Maze

■

■

2

New Maintenance Building
New tree and shrub planting to reestablish parkland character

■

Planting of 1850s and contemporary
rhododendron gardens or dells

■

Improvements to Fishermans Gate entrance
and screening at and Westwood Hill entrance.

■

New water feature providing an overflow
from the Concert Bowl lake to the
Intermediate Lake
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– Maintenance is carried out in accordance
with the Park Term Maintenance
Contract. It is not clear whether planting
was watered during the establishment
phase. A lack of watering would certainly
have contributed to the high losses in
relation to rhododendrons and also ferns
on the islands, amongst others.

2

– Lack of control of waterfowl grazing in
particular of ferns and perennials on the
dinosaur islands.
– Water quality in the Dinosaur/Tidal Lake is
constraining marginal vegetation
– There were major problems in controlling
pernicious weeds in the woodland garden in
particular during the early years, resulting
in slow establishment of the perennials and
bulbs in the woodland understorey
■

22

The quality of the waterbound gravel paths is
poor in places, with waterlogging and rutting,
widespread in the winter months. The surface
has been used on a number of steeply sloping
paths, resulting in widespread runoff both to
adjacent planting areas and runoff of soil and
mulch from the beds onto paths. The fencing,
erected following a Rospa inspection (see
below) contributes to this waterlogging in some
locations by preventing runoff from the paths.

CRYSTAL

■

Visitor pressure in unfenced areas, in
particular on the mounding with views to the
Dinosaur Island and through the Woodland
Garden, resulting in erosion of planting and
desire lines.

■

The character of the original planting is also
being eroded through replacement planting
from the term maintenance contract palette of
plants, as opposed to species from the original
planting specification.

■

Some areas of planting, in particular shrub
areas, are not being managed in accordance
with original design concepts resulting in
overcrowding and the loss of views.
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restored areas by the Royal Society for the
Prevention of Accidents (Rospa), initially carried out
in July 2003. The report8 required the erection of
fencing to a defined standard in addition to signage
and rescue equipment to address risks identified in
the report. The removal of the existing fences is
considered critical to public enjoyment of the scheme,
but would require significant investment and the
introduction of measures which could conflict with
design objectives and affect the overall character of
the scheme.

This review identifies significant areas where the
scheme has failed, and provides some suggestions
as to the reasons for this failure. Without immediate
intervention, the character of the scheme will be
further eroded as current maintenance regimes and
replacement planting are, in many locations, not
addressing the design concepts and maintenance
regimes recommended in the original performance
specification and management plan7. The replacement
of the waterbound gravel paths is proposed as part
of the overall Park Masterplan.
Fences have been erected around the waterbodies,
and much of the planting in Zones 1 to 4 of the
Phase 1 Scheme, following an inspection of the

7 Gustafson Porter Performance Specification and Management Plan
(September 2003)
8 Crystal Palace Park Water Safety Audit (Rospa July 2003)
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3. VISION STATEMENT
The following Vision Statement was adopted by
the LDA, London Borough of Bromley and
English Heritage as part of the Draft Planning
Framework Addendum dated February 2007:
“Crystal Palace Park is one of the most
important 19th century urban parks in
the country. It contains not only
significant remains from its original
Joseph Paxton design, but also later
layers of history that reflect its changing
use and stature over the years.
Our vision is to rejuvenate Crystal
Palace Park as a metropolitan park,
heritage asset, cultural, leisure,
educational and recreational resource
for the 21st century to meet the needs
of local people and the public at large,
while interpreting and conserving its
national significance.”

Produced on behalf of the LDA by Land Management Services Ltd

The framework also sets out 5 core principles that
will guide and planning, design and management
of the Park:
■

A revived metropolitan park and heritage
asset

■

A sports and events park

■

A sustainable park

■

An accessible and integrated park

■

An educational park

3

These five core principles have underpinned the
preparation of the Park Masterplan and the other
supporting reports and strategies. The
Management Structures and prescriptions set out
in this MMP are designed to support the
management and maintenance of the Park to
achieve these 5 core principles.
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4. THE PARK MASTERPLAN
The Latz + Partner Park Masterplan (below) would
re-unite the whole Park. The Masterplan combines
the preservation and restoration of historic
elements with bold, innovative design to revitalise
and rejuvenate the Park. The design concepts and
realisation of the Masterplan are described in depth
in the Design and Access Statement and other
supporting documents to the Masterplan.

4

The principal elements of the scheme are
summarised below:
■

■

Preservation and renovation of the principal
historic elements of the Park such as the
Italian Terraces and the Paxton Axis

■

The re-establishment of the drama of the
Park with wide sweeping views from the
Palace Terrace and Italian Terraces

■

24

Re-uniting the Park and improving
accessibility for all through the removal of
the barriers between the NSC and the
remainder of the Park, the removal of
structures within the NSC land and
improvements to circulation and path
surfacing throughout the Park

The rejuvenation of the Park through the
provision of new facilities and the creation
of new events spaces

■

■

Improved facilities and supporting staff
structures for interpretation, education and
enjoyment of the Park
The creation of a sustainable Park landscape
which combines heritage and contemporary
design with a strong emphasis on water
management, biodiversity and habitat
management

As described in previous sections the supporting
reports to the Masterplan present the proposals
as eight Character Zones. The Character Zones
reflect the history of the Park and contemporary
uses and issues. The proposed phased
implementation of the Masterplan is primarily set
out by Character Area, although it is also likely
that different phases will incorporate elements from
other areas, which may be led by funding or other
priorities. Other elements, for instance
improvements to the woodland areas, which will
be achieved through management as opposed to
capital investment, are also likely to be introduced
in the short term.
The Park rejuvenation and levels of investment
have also been presented by reference to the Park
as a Revived Local, Enhanced Regional and
potential National/International destination. The
balance between these elements will also
influence future phasing, levels of investment and
the potential of the Park as a major destination.

In the context of the Masterplan, these Levels of
Park Regeneration are summarised as follows:
■

Revived Local Park: The Park continues to
serve the local community, principally those
living in the surrounding Boroughs, but also
provides facilities and occasional events
likely to draw visitors from the wider area

■

Enhanced Regional Park: The Park provides
facilities to serve the Capital and also draws
visitors from outside London to major
events

■

National/International Destination:
The Park represents a potential National
and International tourist destination both
for the facilities and stature of the Park
itself and also with regard to the profile of
events held regularly in the Park

The key elements and features attributed to each
level of regeneration within the Park Masterplan
are summarised on Table 3 (overleaf). These levels
of regeneration have formed the basis for the
Outline Cost Plan set out in Part 8 of this MMP.
Part 6 of this MMP describes Management
Prescriptions by Character Zone for the Park
Masterplan. This part of the MMP also describes
the general character, design principles and key
landscape elements of each Character Zone.
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4

Illustrative Crystal
Palace Park Masterplan
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Table 3: Levels of Park Regeneration and Management

level 3

H: English Landscape

• Tree Top Walk (R)
• Paxton Aquarium
Mist Garden (G)

National/International
Destination

• Paxton Spring (I)
• Energy Tower (4a)(excluded)

level 2

4

Enhanced Regional Park

• Subtropical Dry Greenhouse (2)

• Waterrill (U)

• Temperate/Tropical
Greenhouse (9)

• Landscape Channel (V)

• Sydenham Cricket Pavillion (12)

• Rosary (A)

• Subway/Museum/Viewing platform
(7)(excluded)

• CP Bell

• Adventure Playground Part A/B (T)

• Concert Bowl (Q)
• The Maze (S)
• Cricket Pitch (X)

level 1

A: Anerley Hill

• PA/A&S

• Paxton Fountain (E)

B: Palace Site

• Palaces Site Extras

• Multi Playground Palace Site (D)

Revived Local Park

C: Terraces

• Palace Site Kiosks (6)

• Palace Fountain (B)

D: Transitional Landscape

• Meeting Pavilion (16)

• ECO Palace Water Ponds 1/2/3/4 (C)

E: Central Area

• Penge Gate Café (13)

• Upper Walk (K)

F: Lower Lakes

• Green Waste Compound

• Lower Walk (N)

G: Cricket Pitch

• Dinosaur Lake

• Alcove Fountain (J)

• Rockhills Public Facilities (8b)

• Sunken Garden South (M)

• Park Ranger Building (10)

• Sunken Garden North (L)

• Fishing Lake

• Water Tables (O)

• Water System

• Terrace

• Lighting
• UXO

26
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5. ISSUES AND THEIR RESOLUTION
The condition of the Park today reflects of many
decades of decline in the general infrastructure
and also uncertainty over the long-term future
for the park in terms of both overall vision and
custodianship.
The Masterplan presents an aspirational vision for
the Park. The process of developing the Masterplan
has raised the profile of the Park and provided a

forum for engaging local stakeholders in the future.
The delivery of the Masterplan would address the
physical rejuvenation and re-unification of the Park
and the conservation of the heritage asset.
Realisation of the Masterplan will require a
commitment to the necessary levels of investment
to manage and maintain the Park. The review of
the existing Park set out in Section 2, supported

by more recent survey work, has identified a
number of issues associated with the management
and maintenance of the existing Park, which should
be addressed prior to any consideration of options
for the future stewardship of the Park.
The priority issues are summarised in Table 4
below:

Table 4: Issues and their Resolution
Issue

Resolution

Lack of figurehead or champion for
the park following the resignation
of the Park Manager in 2006

The Park Manager post must be re-instated as a matter or urgency. This post must be given the authority
to administer and manage the Park.

Low profile of both the Park and
the Park Management Team

The re-instatement of the Park Manager would be a significant step towards raising the profile of the Park
Management Team.

5

The existing Ranger Team does provide a public face for the Park, but lacks a clear remit in the
management of the Park. Individual officers should be given defined roles in specific areas such as park
maintenance, biodiversity, interpretation, visitor management and education.
Deterioration of recent capital
investment in the Park, in particular
the Phase 1 HLF Works

Partners involved in the original scheme need to formally review the scheme and agree a programme for
re-instatement and/or re-design which ensures the scheme can be maintained to meet design intentions.
This review should address water contamination issues and the fencing of the Tidal Lake.
Weaknesses have been identified in the Farm and new Maintenance Building, which restricts their use and
need to be addressed.
Resourcing maintenance should build on opportunities currently being developed such as the relationship
with Capel Manor and other skills and training schemes as part of the maintenance contract

Produced on behalf of the LDA by Land Management Services Ltd
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Table 4: Issues and their Resolution

5

Issue

Resolution

Lack of a defined stakeholder forum

A key task for the re-instated Park Manager should be to establish a Park Stakeholder Forum, which builds
on the Masterplan consultation process.

Deterioration of tree stock.

The 2007 tree survey has identified the need for significant investment (estimated £423,000 – see Appendix
B) in order to bring the tree stock into an acceptable condition for a public park, and to address anticipated
tree condition issues, in particular the deterioration of the Horse chestnuts. Implementation of these
recommendations must be evaluated against current programmed works by the Borough.

The need to consider management
of the park as a single unit.

At present large areas of the Park are subject to limited investment and management. These areas,
principally the woodlands should be brought into active management in order to maintain these areas in a
safe condition, reduce anti-social behavior and protect their biodiversity and heritage value.

Organisational Transfer

The Park Masterplan envisages the unification of the whole Park under one organisation. If there is to be a
clean break between the current Borough/GLL led management and the establishment of a new
organisation, the process of transfer must allow for appropriate management structures to be put in place at
handover. Serious consideration should be given to the retention of some basic maintenance services eg
current grounds maintenance contracts, through handover.

Site Specific Contracts

Crystal Palace Park merits consideration as an individual site. The current planned incorporation of the Park
as a part of a wider parks and highways contract could be to the further detriment of both the profile of the
Park and standards of maintenance.

The majority of
it exists today
commitments
maintenance of

28

the above relate to the Park as
and previous investment and
to the management and
the Park.

In the longer term Park handover and
implementation of the masterplan would need to
be accompanied by the development of expanded
management structures, to support the investment
and enhanced profile of the Park (Part 7).
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6. LANDSCAPE MANAGEMENT PRESCRIPTIONS
The sections below describe proposed outline
management prescriptions for the Park Masterplan.
Section 6.1 describes whole site management
prescriptions. Sections 6.2 to 6.9 describe
outline management prescriptions for each
Character Zone of the Park Masterplan.
Each section below describes the following for each
Character Zone:

how design intentions will be realised or the quality
and character of the Park landscape will be
conserved and enhanced. The Performance
Requirements have also been used as the basis
for the outline costings set out in Part 8.
Maintenance standards for the existing Park, at
handover, should meet the desired standards and
Performance Requirements in Appendix C and
described below.

■

Design Principles adapted from the Design
and Access Statement

■

Key Landscape Elements or Features

■

Management Objective

Heritage Features

■

Management Prescriptions for hard and soft
landscape features

Management and maintenance of the various
heritage features throughout the Park will be
essential to retention and interpretation of the Park
history. The restoration of the Italian Terraces and
the conservation and interpretation of other
elements of buildings, structures and the wider
Park are all central to the overall Park Masterplan.

These prescriptions are strategic at this stage and
set the principles to be applied in order to realise
the design concepts described in the Masterplan.
Management prescriptions and, ultimately,
maintenance schedules would be prepared as part
of the detailed design of each element or phase
of the Masterplan.
Appendix C of this MMP describes typical baseline
Performance Requirements which should be
applied to a site with the status of Crystal Palace
Park. The Performance Requirements address
baseline safety and grounds maintenance
standards, but do not provide any indication of

Produced on behalf of the LDA by Land Management Services Ltd

6.1 Whole Site Prescriptions

The report prepared by Eura Conservation Ltd
'Restoration of Geological Illustrations and
Statues of Pre-Historic Animals and Dinosaurs'
(undated) provides a comprehensive design guide
and recommendations for the maintenance of
these elements of the Park. The recommendations
of this report have been built into the prescriptions
relating to the Tidal Lakes.

Until such time as restoration of other Park
elements is progressed, maintenance is likely to
be restricted to annual structural surveys and
repairs for health and safety reasons.
The restoration and creation of views over and
within the Park are key elements of both the
Conservation Management Plan and the
Masterplan. Management prescriptions and
maintenance schedules will address the vegetation
manage in order to maintain these views.
Once restoration of the various elements has been
carried out, detailed management prescriptions
and design guides for each element would need
to be prepared.

Water Management

6

The proposed water system seeks to re-instate
water as a connecting element through the Park,
echoing this aspect of Paxton's Park, in a modern,
sustainable management system.
All of the existing and proposed water features will
be linked by a complex of channels, swales, ditches
and underground pipes. The existing water bodies
and new features, will contribute to storm water
retention and purification through natural vegetative
systems. All park features will be designed to
maximise the potential to harvest rain water and
run-off, to be fed into the Park Water System.
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Water from the existing artesian borehole located
in the eastern sections for the park , will also top
up the system in conditions of extreme drought.
Management of the Water System and the
individual features will be an integral element to
the sustainable management of the Park and will
incorporate:
■

Management of water pumping systems

■

Management of individual water features;
fountains and cleansing of smaller ponds
and hard landscape channels/rills

■

Vegetation management and occasional desilting of semi natural ditches and swales

■

6
■

The proposed recycling area near to the Farm will
provide for the recycling of all green waste on site.
The Park Maintenance Yard will also provide facilities
for the temporary storage of other materials to
be re-cycled offsite (plastics, glass, etc). Separate
bins for recyclable materials (plastics, glass, tin,
paper) would be provided at key locations
around the park to ensure as much material as
possible is fed into the re-cycling system.

Management of reed beds and other
marginal vegetation

Timber produced on site through woodland
management provides a potential renewable
energy resource. This is an attractive option, but
there is a need to understand the volumes and
consistency of supply necessary to maintain
supplies. The example below describes typical fuel
and output requirements associated with a park
visitor centre:

Overall system and water quality monitoring

– Size of heater: 100 kW

Waste Management
Waste management in the Park will combine
measures to minimise production of waste, efficient
collection schemes and procedures for the re-use
and recycling of waste, on site wherever this can
be achieved sustainably. As a minimum systems
will meet the Mayor's Green Procurement Code
(see Sustainability Statement, ZEF July 2007).
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– Output 300,000 kWh

Such systems at Crystal Palace Park would require
supplementary timber/biomass supply from
other sources.

PARK
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MASTERPLAN

Litter and Cleansing
■

Litter picking to be carried out every other
day to all areas of the Park.

■

Additional litter picks may be required
during summer months (daily operations)

■

As Park use increases may require twice
daily litter collections at certain times eg
summer weekends

■

Hard surfaces (excluding waterbound gravel
and other re-inforced turf areas) to be
swept on a weekly basis.

Litter bins/ Dog bins
■

Bins to be emptied daily

■

As Park use increases consideration would
need to be given twice daily emptying

■

Repairs and replacements as required.
Where damage constitutes a safety hazard,
repairs would be carried out immediately or
bins removed and replaced.

■

Bins to be cleaned once every month.

– 140 tonnes of fuel per annum required
– Estimated supply from around 9.5 ha/per
annum Short rotation coppice (willow) or
over 15 ha/per annum traditional coppice
or other sources.

PALACE

Signage and Interpretation Panels
■

Repairs and replacements as required.

■

Cleaned once every month as a minimum
and on a reactive basis as required.
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Vandalism/ graffiti
■

As required by the KPIs any damaged
structures would need to be made safe
immediately. Removal of offensive graffiti is
required within 24 hours.

6.2 The Anerley Hill Edge
(Zone A/1200)

■

Improved interpretation of the key historic
features

■

Conservation and interpretation of the
remaining sections of the back wall of the
Crystal Colonnade, running from the Low
Level station

■

Subject to tram link proposals, works to
minimise the impact of the proposed tram
on the park, the setting of historic
structures and on archaeology

Landscape Design Principles
■

■

To re-connect the Park to its urban
surroundings by opening up the park edge
from Norwood Triangle to Crystal Palace
Station
Creation of a broad, meandering path
network, within informal tree planting

■

Re-location of the Museum to a new
building on Crystal Palace Parade and
conversion of the existing Museum building
to Ranger and Park Staff accommodation
and offices

Key Landscape Elements

■

Provision of clear, welcoming park entrances

■

Improved accessibility and connection with
the rest of the park and surrounding area.

■

Retained mature trees

■

Use of urban influenced hard surfaces for
areas of high usage

■

Hard surfaces predominantly tar and chip
with areas of paving

■

Allow for mix of informal uses on a quieter,
greener route up Anerley Hill

■

Trees maintained clear stemmed to allow
user access and good visibility into the Park

■

Provision of new park facilities: toilets,
catering, cafe

■

Proposed location for the South Greenhouse
and the College and Lodge
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■

Contoured grass mounds maintained as
close mown grass

Management Objectives
Maintenance of an open, welcoming series of
entrances to the Park from Anerley Road and
Crystal Palace Parade and areas for quiet, informal
relaxation, with improved interpretation of the key
historic features. Management and maintenance
will seek to retain views into the Park beneath
the tree canopies.

Management Prescriptions
Grassed Areas:
■

All grassed areas would be maintained as
close mown grass

Retained Trees:
■

Surveys and Inspections in accordance with
Performance Requirements

■

Crown lifting and removal of epicormic
growth to maintain clearances to provide
views into the Park

6

New trees:
■

Establishment maintenance during early
years with particular emphasis on watering
and formative pruning to achieve raised
canopies
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■

Crown lifting and removal of epicormic
growth to maintain views into the park

Hard Surfaces: Spray and Chip paths and
Paving
■

Sweeping and additional weed control as
required

■

Inspections and repairs

CRYSTAL

6.3 The Palace Terrace
(Zone B/1300)
Landscape Design Principles
■

Create a new sense of place in keeping with
the grandeur & scale of the former Crystal
Palace, which becomes the main entrance to
the Park and the start of the Paxton Axis

■

Formal tree planting on a grid which
replicates the structure of the Crystal
Palace, to create a series of 'rooms'
reflecting the old palace layout; an
untouchable footprint

Leaf Clearance
■

Leaf clearance in late autumn/early winter
to all areas

Furniture, Signage and Interpretation
panels

6

■

Regular cleaning, repairs and replacement as
required
Furniture Type:

Polymer bollards
Cast Iron Litter Bin
Concrete Benches

■

■
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■

Creation of a vibrant Park 'promenade'
parallel to Crystal Palace Parade, connecting
the five boroughs

■

Reintegration of the current fenced off areas
into the site wherever possible; review
ecological value of area of scrub which has
developed in the former caravan site in
relation to the park and the wider ecological
context

■

Facilitate public use and events within a high
quality, well designed and well serviced space,
which relates to the park and the wider setting

■

Re-open the key views along the former
length of the nave and along the former
centre transept to the Axis of the Park,
beyond the Park in both directions, across
London and over the Italian Terraces into
the Park itself

Provide for a variety of uses, including all
day leisure, farmers' market, ice rink and
fairs or other big events

■

Creation of a clear and strong form to the
eastern edge of the Palace Terrace through
creation of a steep, reinforced slope to be
planted with a mixture of grasses and small
shrubs as an ecology habitat in ornamental
patterns

Conserve, protect and interpret surviving
features including the curving walls and
railings which formed the entrance to the
centre transept and the vaulted subway'.
Investigate uses which will allow grater
access to and understanding of these features

■

Exploit opportunities to investigate, record and
interpret surviving buried remains of the Palace

■

Subject to tram link proposals, work to
minimise the impact of the proposed tram
and interchange on the Palace Terrace, its
setting and on archaeology

Improved connection to and visibility from
Crystal Palace Parade principally through
the main entrance to the Paxton axis
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Series of water features (Paxton and Palace
Fountains) introduce movement, drama and
fun to the formal landscape

Key Landscape Elements
■

The main entrance to the Park leading from
Crystal Palace Parade on to the Paxton Axis

■

Tree planting on a formal grid pattern to be
managed in order to retain high canopy
clearances to permit access to events spaces
and maintain visibility through the Palace
Terrace and across the Italian Terraces

Management Objectives

Retained Trees:

Establishment and maintenance of a vibrant,
contemporary open space. The southern and central
sections of the Palace Terrace would be formal in
character based on the tree grids with a
combination of hard surfacing, waterbound gravel
and re-inforced grass beneath the tree canopies
able to cope with the anticipated heavy use of the
area. The character and management of the various
'rooms' will be reflected by the use of these areas,
but in general management of these areas will be
less intense in the northern, ecological areas.

■

Surveys and Inspections in accordance with
Performance Requirements

■

Crown lifting and removal of epicormic
growth to maintain clearances to provide
views into the Park

Tar and chip path way forming the main
walk with waterbound gravels and reinforced grass areas beneath the trees

Management Prescriptions

■

Areas of native tree and shrub planting and
meadow grass in the ecology area

■

■

Water features, fountains (Paxton and Palace
Fountains) and play areas beneath the trees

Reinforced grass areas and grassland in the
southern and central sections maintained as
close mown grass

■

Grassed areas in ecology areas maintained
to a range of regimes with meadow areas
cut annually or biannually and mown paths

■

■

Steep embankment (6 metres in height at 1:1
slope) forming the transition between the
Palace Terrace and the Italian Terraces planted
with a mix of grasses and low growing shrubs

■

Proposed location for the new Crystal Palace
Park Museum building

■

Proposed Play Area
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Grassed Areas:

New trees:
■

Establishment maintenance during early
years with particular emphasis on watering
and formative pruning

■

Crown lifting and removal of epicormic
growth to maintain views into the park

Scrub and Woodland (Ecology Areas)
■

Management to retain varied structure and
character to create range of habitats from
woodland, through woodland edge and
scrub and meadow grassland.

■

Scrub and woodland edge management
through rotational coppicing on rotations to be
advised by Ecologist. Suggest no more than
1/3 of areas to be coppiced at any one time.

■

Ecological monitoring on an annual basis
with full repeat surveys every five years.

Leaf Clearance
■

Leaf clearance in late autumn/early winter
to all areas with exception of the ecology
areas (see below)

6
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Re-inforced bank

Heritage Feature

The re-inforced bank would be steep and planted
with a mix of drought tolerant, low growing native
and ornamental shrubs and grasses. Maintenance
of the bank will need to low intervention due to
difficulties of access and, as a consequence,
planting design and construction will be critical.
The principal maintenance operation is likely to
be occasional cutting back in order to maintain
open views across the Italian Terraces.

■

Sweeping, weed control and repairs
Waterbound Aggregate Surfaces

■

Emptying and cleaning once per annum

■

Maintenance of fountains

■

Daily safety checks and annual Rospa
Inspection

■

Maintenance and repairs to equipment as
required

Weed control and repairs/topping up as required.
Furniture, Signage and Interpretation
panels

6.4 The Italian Terraces
(Zone C/1400)

Regular cleaning, repairs and replacement as
required

Landscape Design Principles

Furniture Type:

34

Regular inspections, litter removal and
vegetation management

Polymer bollards
Cast Iron Litter Bin
Timber Benches
Concrete Benches

■

To maintain the impressive scale of the
Italian Terraces

■

Repair and conserve the retaining walls
steps and balustrades in accordance with
the Morton Partnership recommendations,
including replacement of missing or failed
sections of balustrades in stone or

PARK

–

MASTERPLAN

■

North and South Greenhouses to reflect the
original setting of the Italian Terraces which
were previously sheltered by the Palace and
its wings.

■

Keep as a wide, open space, retaining the
very large scale and predominantly laid to
lawn

■

Pursue opportunities to investigate, conserve
and interpret any buried remains of the sunken
fountain basins and their service installations

Water Features:
■

PALACE

reconstituted stone, to allow safe access
throughout terraces and up to balustrades

Cleaning and maintenance of Paxton Bust

Play Area

Hard Surfaces:

6
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Upper Terrace
■

Retain views over the park

■

Create terrace promenade path along full
length of terrace, adjacent to balustrade

■

Encourage quiet recreation – provide
benches, etc

■

Repairs to the retaining walls steps and
balustrades and replacing lost staircases,
which will aid accessibility and ensure that new
elements are clearly distinguished from the old

■

Interpret the missing elements through
contemporary features reflecting the
massing of the historic layout
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Lower Terrace
■

■

■

■

Repair and replant as high quality spaces,
and manage as a site for display of
horticultural innovation and sophistication
Plant with a mix of lawn, ornamental
grasses and meadow grass areas
Encourage mixed uses, picnics, ball games,
special events etc
Improve access between levels by creating
sunken gardens with on level entrances at
the missing stairs in the lower wall and stair
and ramp systems in the slopes of the
sunken voids. These gardens contain quiet
spaces for recreation and contemplation

Key Landscape Elements
■

Broad flat terrace areas planted as meadow
and lawns, with mown/mulch paths through
the taller grasses and areas of ornamental
grasses, principally around the Sunken Gardens

■

Two Sunken Gardens set into the Italian
Terraces providing access to the terraces
from the transitional landscape

■

Southern Sunken Garden based around
patterns of formal 'parterre' hedging
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■

Northern Sunken Garden based around a
central water feature

■

Slopes of Sunken Gardens planted with
ornamental, perennial planting

■

The Italian Terraces would provide a focus
for temporary garden/landscape exhibitions,
art and sculpture

■

Steep, close mown grass embankments
linking the Italian Terraces and Palace Terrace

■

Trees will combine retention of existing
trees with planting mainly of cedar of
Lebanon and magnolia

Management Prescriptions
Grassed Areas:
■

Steep slopes between Italian Promenade and
Upper terrace, maintained as close mown grass

■

Informal picnicking and recreational areas
on the Italian Terraces maintained as
amenity grass with areas of meadow
grassland and mown paths

Ornamental Grasses and Perennials
■

Ornamental grasses cut back in late winter.
Leave dead grass heads over the winter to
provide winter interest and food
source/cover for birds

■

In early year will need to cultivate around
the grasses (use of leaf mould/mulch) to
control invasive weeds. As
grasses/perennials establish this should be
reduced to occasional hand weeding to
remove pernicious weeds – bindweed,
thistle, etc.

Management Objectives
The landscape treatment and management of the
Italian Terraces will retain the open character and
drama of this key historic area of the park. The
large areas of open flat grassland will combine
areas of ornamental grasses and meadow with
areas for picnicking and recreation. Maintenance
of the Italian Terraces areas will reflect both the
formal, dramatic character of the terraces, with
new features, principally the Sunken Gardens being
a focus for more intensive maintenance, bit with
semi natural areas of meadow grassland.

6

Leaf Clearance
■

Leaf clearance in late autumn/early winter
to all areas
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Retained Trees:

Waterbound Aggregate Surfaces

■

Weed control and repairs/topping up as required.

Surveys and Inspections in accordance with
Performance Requirements

New trees:
■

Establishment maintenance during early
years.

Parterre Hedging
(Southern Sunken Garden)
■

Trimmed twice per annum in June and
September

Shrub Planting

6

■

■

Maintained to meet performance
requirements.
Pruning regimes to promote healthy growth
form, habit and flowering. Where
appropriate pruning of berried species to be
delayed to provide a food source during
winter months

Hard Surfaces – Tar and chip paths and
paving:
■
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Sweeping, weed control and repairs

Furniture, Signage and Interpretation
panels

Cast Iron Litter Bin
Concrete Benches
Timber Benches

Annual vegetation maintenance

■

Emptying and cleaning once every
1 to 3 years

MASTERPLAN

■

The reintegration of the Transitional
Landscape as part of the Park by reducing
hard surfacing and parking areas and
returning tarmac to turf

■

Transition from the more formal landscape
of the Italian Terraces to areas of naturalistic
planting in the central and eastern sections
of the Transitional Landscape

■

Creation of a flowing landscape, through a
series of terraces and grass slopes, similar to
rice terraces, with varying shape and form

■

Re-establishment of the Paxton Axis
through the Transitional Landscape and recontouring to raise levels at the base of the
central steps on the Paxton Axis

■

Retention of existing mature trees and
additional tree planting, including orchards

■

Recreation of the Rosary Mound and
replanting as a park feature and viewpoint.

■

Removal of the existing fences, hedges and
visual barriers and reopening views between
main features, including views form the
rosary mound towards the terraces.

Water Features (Northern Sunken
Garden):
■

–

Landscape Design Principles

Heritage Features:
Terraces and balustrades and statues to be
inspected and maintained in accordance with
recommendations of Conservation Architect

PARK

6.5 The Transitional Landscape
(D/1500)

Regular cleaning, repairs and replacement as
required
Furniture Type:

PALACE
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■

Removal of ancillary NSC structures and
location for the Central Pavilion

■

Provision of two major integrated play areas
including and adventure playground and
skate park in the remains of the Lodge
Tower

■

Rainwater management features (eg open
watercourses that fill in heavy rain)

■

■

The Rosary mound would be a
contemporary interpretation combining
shrub roses and herbs set on a spiral
pattern

■

Two new playgrounds (adventure play
ground and skate park and a young
children's play area)

Key Landscape Features
■

The Paxton Axis runs through the heart of
the Transitional Landscape. The Paxton Bust
will be relocated

■

Large swathes of meadow grassland set on
a series of terraces and grassy slopes

■

■

■

New ponds located either side of the Paxton
Axis providing water storage and treatment.
The Terrace Ponds will incorporate areas of
reed beds and other marginal planting to
provide a natural water filtration system
Open swales/ditches running across the
terraces providing drainage and feeding into
the Park water system
Water steps and rill running down the
centre of the Paxton Axis
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New tree planting would combine native and
ornamental species with a number to be
maintained as multi-stemmed trees. Tree
planting on the Paxton Axis would be more
formal in character in the form of an avenue
of plane trees. The transitional landscape
also includes a proposed orchard

Management Objectives
The formal character of the Paxton Axis will
contrast with the more informal character of the
much of the Transitional Landscape. The water
features on the Paxton Axis will require frequent
maintenance in order to retain the character and
quality of the features. Management of the
meadow areas and groups of trees will provide
valuable habitat and colour to this area of the Park.

Management Prescriptions
Grassed Areas:
■

Meadow area maintained to a range of
regimes cut annually or biannually –
regimes to be advised by Ecologist and will
be dependent on seeding mixes. Intention
will be to create varied colour and interest
with spring, summer and late summer
flowering meadow mixes.

■

Perimeters to meadow areas, Rosary and
stepped slopes maintained as amenity grass

Leaf Clearance
■

Leaf clearance in late autumn/early winter to
the Paxton Axis, Rosary and play areas only.

6

Retained Trees:
■

Surveys and Inspections in accordance with
Performance Requirements

New trees:
■

Establishment maintenance during early years
with particular emphasis on formative pruning
to retain desired visibility into the park.

■

Management of orchard trees – need for
annual pruning to promote fruiting

37

MANAGEMENT AND MAINTENANCE PLAN

Hard Surfaces:Tar and Chip and other
surfaces

CRYSTAL

Heritage Features:
Cleaning and maintenance of Paxton Bust.

Sweeping, weed control and repairs
Water Features:
Waterbound Aggregate Surfaces

■

Weed control and repairs/topping up as required.
Rosary
■

■

6

Shrub roses and herbs managed to create
formal character to the planting and mound.
Shrubs to be allowed to tumble over path
edges.

Regular cleaning, repairs and replacement as
required
Furniture Type:

38

■

Daily removal of litter

■

Open ditches/swales – Vegetation
management as required to maintain
serviceability of water features. Occasional
de-silting to be carried out on rotation to
ensure swales retain varied character and
habitat.

Managed to meet performance requirements
for shrub areas

Furniture, Signage and Interpretation
panels

Polymer bollards
Cast Iron Litter Bin
Concrete Benches

Monthly maintenance of stepped water
features and rill to include cleansing and
removal of debris

Perimeter hedges trimmed annually in later
summer

■

Daily safety checks and annual Rospa
Inspection

■

Maintenance and repairs to equipment as
required

PARK
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MASTERPLAN

6.6 The Central Sports Area
(E-1600)
Landscape Design Principles
■

To re-open views, particularly views across
and along the Paxton Axis.

■

Relocation and re-design of sporting facilities
to allow greater access to and appreciation of
the Park, making this area suitable for
multifunctional activity, including sports,
events, festivals, shows, etc

■

Integration of the NSC and Athletics
Stadium into the Park, by raising the
ground level around these two structures

■

Transformation of NSC into a multi-use
'pavilion' for indoor events, sports, etc with
on level inside and outside connection

■

Integration of the new Regional Sports
Centre (RSC) into the Park by setting the
building into the slope from the Transitional
Area to the Central Sports Area

■

Creation of landscaped spectator areas to
reduce the extent and prominence of the
stands around the athletics stadium

■

Improved pedestrian and Park environment,
by provision of parking set into the landform
wrapping around the Athletics Track/Sports Arena

Play Area and Adventure Playground
■

PALACE
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■

Removal of the tall Leylandii hedges, fences
and other barriers

■

Use of sculptural plantings of hedges
bordering the Paxton Axis

■

Provide less obtrusive lighting

■

Provide new children's play areas integrated
into the landform above the Cricket Pitch to
replace the existing play area

Key Landscape Elements
■

■

■

■

Continuation of the water feature/rill along
the central Paxton Axis
Retained existing trees and new planting to
re-establish the parkland character to the
landscape
The Sports Arena is far more closely
integrated into the landscape with grass
terraces and benching cut into the landform

Management Prescriptions
Grassed Areas:
■

All grassland maintained as amenity grass

Leaf Clearance
■

Leaf clearance in late autumn/early winter
to all areas.

Retained Trees
■

Surveys and Inspections in accordance with
Performance Requirements

■

Crown lifting and removal of epicormic
growth to maintain views across the Paxton
Axis and through the park

■

Regular sweeping, weed control and repairs

Waterbound Aggregate Surfaces
■

Weed control and topping up as required on
an annual basis.

Furniture, Signage and Interpretation
panels
■

Regular cleaning, repairs and replacement
as required

Furniture Type:

Polymer bollards
Cast Iron Litter Bin
Concrete Benches

Water Features:
New trees
■

The hedge garden located on the Paxton Axis

Establishment maintenance during early years
with particular emphasis on formative pruning
to retain desired visibility into the park.

Management Objectives

Hedge Garden

The landscape will be managed to re-establish the
parkland feel to the landscape and to enhance the
setting of the Paxton Axis, NSC and the sports arena.
The bulk of the landscape areas will be managed
as regularly mown grass with parkland trees.

■
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Hard Surfaces: Spray and chip paths

Hedges managed at varying heights (0.5 to 1.5 m)
to introduce variation and fun. Hedges trimmed
up to two times per annum depending on
species. Hedge height and maintenance will
be guided by species selection

■

Monthly maintenance of water rill to include
cleansing and removal of debris

■

Daily removal of litter from water rill

■

Daily inspections of other water features
and removal of material/debris blocking
channels as required

6

Play Area
■

Daily safety checks and annual Rospa Inspection

■

Maintenance and repairs to equipment
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6.7 The Tidal Lakes (F-1700)
The Phase 1 restoration scheme formed part of
the overall Gustafson Porter masterplan for the
park. At the heart of the scheme for the Tidal Lakes
was the conservation and re-creation of the
Dinosaur sculptures and the Geological Illustrations
and the rejuvenation of the landscape setting to
the Tidal Lakes and the Dinosaurs. The scheme
incorporated planting to reflect the geological ages
depicted by the statues and the Geological
Illustrations, ornamental gardens on the banks
above the lake and a woodland garden on the
higher areas. The 2003 Management Plan
describes the design concepts for various zones
forming the Tidal Lakes and detailed maintenance
requirements.

6

As described in Section 2.9 elements of the scheme
have fallen into state of repair and the original
design intentions are being eroded.

CRYSTAL
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■

■
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Re-profile lake edges, replant and protect
planting at lake edges until established, to
allow fencing to be reduced or removed and
lake's ecology to be improved.

Repair of the Paxton fountain basin and improve
setting, providing space for access and
seating, possibly as forecourt to farm complex.

■

Follow existing maintenance plan for the
statues and geological illustrations.

■

Renovation of the existing planting through
re-planting and, where necessary, re-design.

■

Scheme for repairs to the coal measures
and geological illustrations

■

■

Design Principles
■

Removal of the fencing around the lake to
be achieved through a combination of
marginal planting and review of the
management of lakeside vegetation

Improved drainage and path surfaces;
consider a fully bound surface, particularly
on steep slopes.
Protection to new marginal and edge
planting through the use of temporary
protective fencing on lake edges during the
establishment of new planting

■

Bring new farm building into use with public
access in association with Capel Manor

■

New green waste recycling compound
located to the north of the Farm

■

Reintroduce pleasure boating to at least
part of Tidal lake

Extend woodland to Crystal Palace Station

PALACE
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Key Landscape Elements
■

Restored gardens to the Dinosaur area,
incorporating planting to reflect different
geological time scales, new ornamental and
woodland planting

■

Water features including the cascades, the
complex of lakes and islands and the Paxton
pond

■

New marginal planting to the Tidal Lake and
renovation of other areas of planting
associated with the Phase 1 HLF Restoration

■

The Farm and proposed recycling area

■

Southern section of the mature plane
avenue on the Paxton axis

■

Landscape setting to the proposed Cafe and
Dinosaur Interpretation Centre.

Management Objectives
The Tidal Lakes will remain as one of the key visitor
attractions in the Park. The high level of complex
planting, in particular associated with the
Dinosaur Areas requires a high level of
maintenance and horticultural skills. Resources
will be focussed on these areas through a
combination of the in house gardening team and
as part of the Capel Manor education/training
schemes. The renovation of the Phase 1 HLF areas
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will require a significant level of capital investment,
to improve ground conditions, replace planting and
in establishment maintenance. The establishment
of marginal and edge vegetation and subsequent
management will seek to address safety concerns
raised by Rospa in order that fencing can be
removed. Tree and woodland management will
be carried out in accordance with the
recommendations of the Gustaffson Porter
Management Plan (December 2003) in order to
maintain views and visibility.

Management Prescriptions

■

Woodland Garden
■

Understorey: Control of invasive species –
bramble to retain woodland ground flora

■

Paths: Paths to be surfaced with re-cycled
chippings from woodland management
operations

■

Regeneration: Monitor and protect natural
regeneration of native species of trees to
promote new canopy trees.

■

Opportunities to retain dead standing or
fallen timber to be are maximised. Other
arisings to be chipped and re-cycled on site
in path surfacing, mulch, etc

Grassed Areas:
■

■

Main parkland areas managed as amenity
grass
Grassland beneath the woodland north of the
Farm to be maintained as meadow grass

■

Safety and Security: Maintain good visibility
through the woodland

■

Ecological monitoring on an annual basis
with full repeat surveys every five years

Leaf Clearance
■

Leaf clearance in late autumn/early winter
to paths, Dinosaur Interpretation Centre
and areas of ornamental planting

Retained Trees:
■

Surveys and Inspections in accordance with
Performance Requirements
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Tree works as required by tree condition survey and
to maintain views and visibility as described in the
Gustaffson Porter Management Plan (Dec 2003)

Tidal Lake
■

Monitoring of water quality and measures to
improve quality in the existing lake and long
term supply from recommendations of
future hydrological survey

■

New marginal planting to be protected using
temporary fencing eg heras style fencing
during establishment

■

Once established marginal planting to be
managed through cutting back of selected
areas, to promote re-growth in following
seasons, control of invasive species and
maintenance of views over the lake

Shrub and Herbaceous Planting
The Gustafson Porter Management Plan (December
2003) sets out detailed prescriptions and schedules
for the maintenance of planting associated with
the Phase 1 HLF areas. The proposed transfer of
these areas from a term contract to a combination
of an in house gardening team and as part of the
Capel Manor education programme, should enable
the more intensive horticultural maintenance
necessary to be adopted in these areas. Detailed
prescriptions will also be dependent on the nature
of any re-planting/re-design of these areas. The
prescriptions below provide for general standards
to be achieved.
■

6

Perennials/Grasses: Annual programmes of
manuring beds, cultivation, staking, cutting
back, dead heading, lifting and separating as
required for individual species, in accordance
with the detailed Maintenance Schedules
(based on Gustafson Porter Management Plan).
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Frost protection and other detailed pruning
requirements to be itemised.
■

■

■

■

6

Irrigation system to be installed on the
Dinosaur Island and other selected areas to
provide for improved establishment.
Installation of temporary protective
measures to deter grazing by wildfowl

Furniture Type:

■

Beds to be managed to meet minimum
performance requirements in relation to
weed control
Liaison with Rospa to ensure design and
management solutions address safety
concerns for the lake edges to permit the
removal of safety fencing

■

Annual cleaning with low pressure water lance

■

Annual inspections and recording of signs of
damage or decay and repairs in accordance
with specification set by the Morton
Partnership and currently addressed
through the term contract with Eura
Conservation Ltd

■

■

Weed control and topping up as required on
an annual basis.

Furniture, Signage and Interpretation
panels
Regular cleaning, repairs and replacement
as required

Management, maintenance and repairs in
accordance with the report entitled
'Restoration of Geological Illustrations and
Statues of Pre-Historic Animals and
Dinosaurs' prepared by Eura Conservation
Ltd (undated)

■

Sweeping, weed control and repairs

Waterbound Aggregate Surfaces

Polymer bollards
Cast Iron Litter Bin
Concrete Benches

Heritage Features: Dinosaurs and
Geological Illustrations

Hard Surfaces Spray and chip paths
■
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■

Inspection of all illustrations, limestone cliff,
cave and lead mine entrance for evidence of
differential settlement, shrinkage, vandal
damage or general movement
Removal of rubbish from grilles to lead mine
exit and cave
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6.8 The Cricket Ground (G-1800)
Landscape Design Principles
■

Reinstate the former cricket pitch, through
levelling, drainage, re-instatement of the
cricket table and maintenance of pitch

■

Renovation of the memorial to HMS Crystal
Palace

■

Provision of additional tree & shrub planting
to strengthen the existing character of this
area

■

Management to enhance ecological value in
the surrounding areas

■

Re-design of the existing car park to
improve the security and connectivity to the
park

■

New water feature following the eastern
edges of the Cricket Pitch

Management Objectives
Management will seek to strengthen the parkland setting
to the cricket pitch. The pitch itself would be managed
in partnership with a local club. The new play area would
be integrated and managed as part of the landscape,
in contrast to the existing play area. Boundary shrub
planting will be managed so as to allow views into the
park from properties on Crystal Palace Park Road.
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Key Landscape Elements

Retained Trees:

■

Re-instated cricket pitch and pavilion

■

■

Management and re-inforcement of Plane
avenue on the Paxton axis

■

Re-inforced shrub planting on the north
eastern boundary

■

Re-located maintenance building and yard

■

New water retention channel incorporating
reed bed filtration systems and other
marginal planting

Management Prescriptions

■

■

■

Main areas managed as amenity grass (with
exception of cricket table)
Potential to introduce meadow grassland regimes
to perimeter areas, in particular woodland edge
areas to the north and west of the cricket pitch
Meadow grassland in the small ecology area
between the properties on Crystal Palace Park Road

Leaf Clearance
■

Surveys and Inspections in accordance with
Performance Requirements

■

Tree works as required by tree condition
survey and to maintain the avenue

Furniture Type:

Regular cleaning, repairs and replacement
as required

New trees:
■

Establishment maintenance during early
years.

Polymer bollards
Cast Iron Litter Bin
Concrete Benches

Water Features
■

Regular removal of litter and debris, with
particular attention to grilles and filter

Scrub and Woodland (Ecology Areas)
■

Scrub and management through occasional
removal to retain mix of meadow grassland,
scrub and trees

■

Management of reedbeds and other
marginal vegetation by cyclical cutting and
removal to restrict growth to defined areas

■

Ecological monitoring on an annual basis
with full repeat surveys every five years.

■

Draining and cleaning as required

Grassed Areas:
■

Furniture, Signage and Interpretation
panels

6

Play Area
Cricket Pitch
Maintained to meet local club standards in
partnership with cricket club.
Waterbound Aggregate Surfaces
■

■

Daily safety checks and annual Rospa
Inspection

■

Maintenance and repairs to equipment

■

Pruning of boundary hedging

Weed control and topping up as required on
an annual basis.

Leaf clearance in late autumn/early winter to
all areas with exception of the less frequently
mown perimeter areas (see above)
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6.9 English Landscape (H-1900)

of the Aquarium and base of the north
water tower. Investigate uses which will
allow grater access to and understanding
of these features

Landscape Design Principles
■

■

Restoration of the Rockhills entrance and
extension of the zone character to the top
corner of the Park

■

Provide interpretation of Paxton's former
garden at Rockhills

■

Improve the setting to the Concert Bowl
through topographical change and
reshaping of the lake

6
■
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To enhance the nature of the classic park
character of this area, through additional
tree and shrub planting, and provide a
background to the Concert Bowl

Connect the water bodies by marshland
zones with filtration function

■

Open up views to the fishing lake through
vegetation management in association with
the Angling Club

■

Re-establish woodland management to the
main areas of woodland on the park
perimeters

■

Renovate the Maze and improve security

■

Conserve, protect and interpret surviving
features like the partly excavated remains

Key Landscape Elements
■

Large areas of existing woodland and
parkland trees, with enhancements focussed
on retention of heritage trees and habitat
enhancement through management and
introduction of new features

■

Rolling, parkland landscape provides the
setting for the Concert Bowl

■

Recent HLF planting in the rhododendron dell

■

New wetland area between the concert bowl
lake and the Intermediate Lake

■

Improvements to the park entrances at
Rockhills and Fisherman/Westwood Hill, with
proposals include features such as
community gardens

■

Renovation of the maze

■

Proposed location for the tree walk
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parkland character of the English Landscape,
particularly through the management of the tree
stock and new planting in the areas around the
concert bowl, with ecological enhancements
through a combination of design and management.
Management of this character area will need to strike
a balance between these two overriding objectives,
for instance with regard to the management of
understorey which may provide valuable habitat
be detrimental to the parkland character. Proposed
management of the surroundings to the
Intermediate Lake would need to be developed in
consultation with the Angling Club.

Management Prescriptions
Grassed Areas:
■

Main parkland areas managed as amenity grass

■

Potential to introduce meadow grassland
regimes to perimeter areas, in particular
woodland edges around the maze and to
the woodland on the northern boundary

■

Occasional cutting and scrub removal from
the wetland area

Management Objectives

Leaf Clearance

Management of the English Landscape will
combine the retention and enhancement of the

■

Leaf clearance in late autumn/early winter to the
Concert Bowl surrounds and park entrances only.
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Retained Trees:
■

Surveys and Inspections in accordance with
Performance Requirements

■

Tree works as required by tree condition
survey

■

Removal of dense rhododendron and other
understorey growth around selected trees
on the perimeter of the Concert Bowl

New trees:
■

■

■

Safety and Security: Maintain good visibility
through the woodland

■

Ephemeral ponds: Occasional management
to clear invasive scrub and to perimeter
areas

Establishment maintenance during early years.

Woodland Management
■

■

■

Understorey: Cyclical management of
woodland understorey combining coppicing
of selected 'coups' or areas on rotation and
removal of undesirable species, principally
rhododendron.
Paths: Understorey to be cut back twice per
annum up to 1 m back from the paths
through the woods to maintain safe access.
Paths to be surfaced with re-cycled chippings
from woodland management operations
Regeneration: Monitor and protect natural
regeneration of native species of trees (principally
oak, ash, beech) to promote new canopy and
understorey growth throughout the woodland.

Produced on behalf of the LDA by Land Management Services Ltd

Tree Management: Programme for the
selective fell undesirable species such as
sycamore and in order to create clearings
within the woodland, which will promote
natural regeneration. Where trees are to be
felled for safety reasons, methodology to be
assessed to ensure opportunities to retain
dead standing or fallen timber are maximised
Other arisings to be chipped and re-cycled on
site in path surfacing, mulch, etc

■

Boundary hedge: Trim 50% biannually to
leave sections unmanaged to provide food
source and cover during winter months

■

Ecological monitoring on an annual basis
with full repeat surveys every five years.

Hard Surfaces Spray and chip paths
■

Waterbound Aggregate Surfaces
■

Selective removal of trees and understorey,
principally on the lake edges

■

Ongoing programme to monitor water
quality with Angling Club

Weed control and topping up as required on
an annual basis.

Timber Decking (Intermediate Lake)
■

Sweeping and clearing as necessary

■

Inspections and repairs as required.

■

Treatment – Only if required

Furniture, Signage and Interpretation
panels
■

Regular cleaning, repairs and replacement
as required

Furniture Type:

Intermediate Lake
■

Sweeping, weed control and repairs

6

Polymer bollards
Cast Iron Litter Bin
Concrete Benches
Timber benches

Community Gardens
■

Community gardens to combine fruit and
vegetable gardens managed by local groups.

■

Management of perimeter hedges and
planting.
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7. MANAGING ORGANISATION & MANAGEMENT STRUCTURES
This part of the MMP considers the options for both
the overall managing organisation for the Park and
the management structures considered necessary
to support the level of investment to be made
through implementation of the Masterplan.
The LDA currently hold the option to take over
the whole Park from March 2009.

7.1 Managing Organisation

7

There are many options and models9 for the
organisation and funding of parks and open space
management. Opportunities, benefits and the risks
associated with different options are reviewed in
both the Draft Business Plan produced by URS
and the Draft Interpretation Strategy. The Park
Outline Business Plan (Draft Report July 2007)
sets out six options for Managing Organisations
and considers the advantages and disadvantages
associated with each option.
Key considerations in the assessment of options
for the Managing Organisation are:
■

Security of funding for the Park from the
Park owner, partners and other sources

9 See 'Paying for Parks: eight models for funding Green Space
(CABE Space Oct 2006) and 'Is the grass greener? Learning
from International innovation in green space management
(CABE Space July 2004)
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■

The level of investment to be made in the
Park and the facilities and infrastructure to
be supported

■

Ability to secure and ring fence Park
income, either through grant aid or other
commercial funding streams (events,
sponsorship, etc)

■

Degree of independence to be attributed to
the Managing Organisation

■

Effectiveness and efficiency of the Managing
Organisation

■

Accountability of the Managing Organisation
to local stakeholders

■

Ability of the Managing Organisation to
secure the expertise necessary to manage
and maintain the Park to the desired
standards

■

Overall risk to Park Owner and Managing
Organisation

There are various options or vehicles which could
be adopted as the Managing Organisation for the
Park. Different organisations and underlying
management structures may well be appropriate
to different stages in the regeneration of the Park
and the level of investment. The principal
options are summarised below:

■

London Boroughs The Park remains in
local authority stewardship. LB Bromley
currently has sole responsibility for the Park
(with the exception of the leased areas).
The proximity of the Park to other Boroughs
and the perceived benefits to adjoining
communities from a Park of the size of
Crystal Palace Park with the range of
facilities offered, would support a case for
increased involvement and resourcing from
these adjacent Boroughs. There are
examples of Parks within London which
straddle Borough boundaries and are
managed and financed jointly. Retention of
the Park solely within Borough stewardship
would be not be an option in the event that
the Masterplan is to be implemented, as the
Boroughs would not be able to support the
levels of investment necessary. The
principal benefit of the Park remaining in
Borough stewardship would be that local
government has long established structures
for parks management. The principal
concerns would relate to motivation for
investment in the Park and the potential
need to retain the current split in
management responsibilities in relation to
the NSC and the remainder of the Park.
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London Development Agency New owner
(LDA) takes on the traditional local
authority role and is directly responsible for
the administration and management of the
whole Park. The principal value of this
approach would be that the stewardship of
the Park is brought under one organisation.
Disadvantages would relate principally to
the fact that the Park would be managed
largely in isolation. Management structures
necessary to support the Park would need
to be established. Many of the more
successful examples of centrally managed
city parks, such as in Paris, are based on
the management of all parks across the
city, rather than one or a limited number of
few individual parks.
Partnerships There may be opportunities for
a new owner to work in partnership (either
formal or informal) with other organisations
or to retain some services currently supplied
by the Boroughs eg arboriculture or grounds
maintenance. Such arrangements would,
inevitably, lead to more complex
management structures and the need for
clarity in the definition of the responsibilities
and liabilities of the various parties
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■

■

New Park Authority The Lee Valley
Regional Park (LVRP) Authority which is
funded through both central and local
Government is the principal examples of
this approach in the Capital. LVRP, or a
similar independent organisation, is being
considered as one of the vehicles for the
management of Legacy Park. A new
authority would retain a strong degree of
independence, but would need strong
political support at national, regional and
local level. It is unlikely that Crystal Palace
Park in isolation would merit the
establishment of a separate Park Authority.
Independent Trust or Company
Perhaps the most successful example of an
independent trust with responsibility for a
single park is the Central Park Conservancy in
New York. From small beginnings the
Conservancy now generates significant income
through partnerships and sponsorship, in
addition to the baseline income provided by
the city. Establishment of a separate trust or
company would be reliant on some form of
guaranteed financial support (similar to the
Central Park Conservancy) or a dowry. A trust
would benefit from a strong level of
independence and may be more attractive to
stakeholders as the Park is taken out of
government/local authority management.

Risks would relate principally to the potential
failure of the organisation and the fact that
any independent organisation would be
answerable to trustees or shareholders. Unless
part of a wider organisation, a separate trust
or company would also need to set up
management structures to support the Park.
Options based on the establishment of an
independent Managing Organisation may enhance
opportunities for fund raising and should also
provide for more security in the ring fencing of
Park revenue budgets. An independent body may
also be seen as more responsive to local issues
and the views of stakeholders. There is, however,
an associated element of greater risk to the Park
owner (assuming the Park remains in the
ownership of regional or local government) in that
with greater independence there may be less direct
control over the actions of the managing
organisation. Terms of Reference would need to
be clearly defined to ensure that management of
the Park aspires to realisation of the Park
Masterplan, the Vision and Core Principles.

7

7.2 Park Management Structures
This section describes potential Park Management
Structures at various stages in the Park
regeneration (see Table 3, Section 4). The long
term objective for Park management must be to
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establish a strong team within the Park, with the
authority and resources to manage the Park. The
re-establishment of the Park Manager is essential.
The nature of the overall Managing Organisation
would influence the degree to which some skills
or staff posts could be centralised eg events,
marketing or other specialist advisory roles. The
Management Structures in this section illustrate
typical staffing levels and options for the
procurement of surveys, inspections and
maintenance, which it is considered would be
required to support the management of the Park,
irrespective of the overall Managing Organisation.
This management of the Park is considered at three
key stages:
■

7
■

48

Existing Park: This section considers
changes considered necessary to manage
the existing Park as a single unit, unifying
the areas currently managed by LB Bromley
and the NSC land managed by GLL
Revitalised Local Park. The management
structure appropriate to the unified, existing
park landscape would build towards the
revitalised local Park providing a structure
for enhanced management and
maintenance of the Park landscape and to
develop interpretation, visitor and events
management in the Park

CRYSTAL

■

Enhanced Regional Park: The elevation of the
Park towards the status of Enhanced Regional
Park and potential national or international
destination would demand a more complex
management structure and should support
more specialist skills in house. The potential
elevation of the Park to a national/
international destination is also considered.

Park Management Structures are shown on
organograms (Figures 1 and 2 overleaf) illustrate
typical staffing levels and options for maintenance
procurement, to support the various levels of Park
regeneration. These structures have been used
as the basis for costings in Part 8 of this MMP.
The Management Structures should not be
regarded as fixed, but are presented as examples
of the level of investment and staffing appropriate
to the various stages of the Park rejuvenation.
In reality structures would change progressively
as Park rejuvenation proceeds.

Existing Park
Part 5 (above) considers issues and their
resolution which should be addressed prior to any
consideration of a handover of the Park from the
current Borough ownership and stewardship. The
continued stewardship of Crystal Palace Park must
be led by a Park Manager based in the Park. There
is also a need to review the existing Rangers teams
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in order that these posts are focussed on the
delivery of particular aspects of park and
premises management and maintenance, events,
visitor management, interpretation and education.
There are examples of London and other major
urban parks of a similar scale and complexity which
are effectively managed through a combination
of site and centrally based staff. Battersea Park
is of a similar scale to Crystal Palace Park and
has been the subject of substantial recent
investment from a variety of sources. The teams
based in the park include senior and site specific
park management staff, events and parks police.
Other services such as Borough ecology are also
based from the park. Other services such as
arboriculture and some contract administration
remains centrally based.

Revitalised Local Park
The Management Structure shown in Figure 1
assumes that the whole of the Park would be
brought under a single Managing Organisation at
handover. The Structure seeks to build a strong
management base in the Park. The degree to which
some individual posts or services could be
delivered centrally eg posts with a Borough or
possibly London wide remit would be dependent
on the nature of the overall Managing Organisation.
The preparation of the Masterplan has been built
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on close stakeholder involvement and community
consultation. This approach must be carried forward
to the management and maintenance of the Park.
Initially the team may need to be based from the
existing Information Centre and other park
buildings, but in the longer term would be based
from the Dinosaur and Woodland Interpretation
Centres and the Park Ranger Building. This
Management Structure refines the current
structures operated by the LB Bromley and, to a
lesser extent GLL, in three main areas:
■

The Park Manager would fulfill the following roles:
■

■

■

■

Parks staff have dedicated areas of
responsibility

■

Key staff are to be based in the Park

■

Specialist maintenance tasks are brought in
house rather than contracted out

Three key senior management posts are
identified in this Management Structure:
Key Posts:
Park Manager
Team Leader: Community and Premises
Team Leader: Rangers and Contracts

■

Principal point of contact and authority in
the management of the whole Park
Co-ordinator of all park management and
maintenance procurement with authority to
manage park budgets on a day to day basis
Report directly to the Park Managing
Organisation and forms the principal point
of contact to the major stakeholder groups
Principal co-ordination role in management
of the park as part of the phased
implementation of the masterplan. The Park
Manager would be a member of the
Masterplan Project Team and would coordinate activities in relation to the existing
Park during construction, mainly with regard
to partial closures of areas of the Park
Close liaison with Marketing and Fund
Raising Teams/Officers and GLL in
developing the profile of the Park as an
events venue and promotion of the facilities
offered by the Park

The Team Leader (Rangers and Contracts) would
initially head a team comprising:
■

Park Rangers (4 no.)

■

Contracts Officer

■

Gardeners (2 no.)

■

Handyman

The Rangers Team would focus on management
of semi natural areas of the Park, principally the
woodlands and other ecology/habitat areas. This
role would include:
■

the development of partnerships with
conservation and other volunteer
organisations in undertaking woodland and
other habitat management tasks

■

co-ordination of ecological surveys

■

co-ordination of educational activities and
interpretation with particular regard to
ecology and some heritage aspects

■

day to day policing and visitor management
duties

7

Initially it is envisaged that the Park Manager would
be supported by two Team Leader Posts, which would
effectively mirror the existing Senior Ranger Posts. The
two Team Leaders would have specific responsibilities
for particular aspects of Park Management.
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Figure 1: Typical Full Park Management Structure – Revitalised Local Park
Managing Body/
Organisation
Senior
Park
Management

Leases (non public access)
BBC, Thames Water, LEB

Consultant Advisors
• Historic Buildings and
Structures
• Ecology and Biodiversity
• Historic Landscapes
• Marketing
• Landscape Architecture

LDA Marketing and
Sponsorship

Site Management Teams
and Contracts/Partnerships

7

Events & Visitor Management Officer
• Events Booking and Liaison
• Booking Terms and Conditions
• Event Management in liaison with
other Parks Officers and GLL
• Filming and Corporate Hire
• Events Contracts and Licences –
Organisation and Re-instatement

Greenwich Leisure Limited
• Events organisation and management
in association with Park Events Team
Policing and Security:

50

Principal Stakeholders – Friends of Crystal
Palace Park, LB Bromley, GLL + others

Park Manager
Crystal Palace Park

Team Leader – Community
and Interpretation

Park Leases and licenses –
• Retail/catering and premises
• Crystal Palace Museum

Park Management
Organisation

Information Centre
• Front of house
team (x2)
• Management of
park website and
publicity material

Stakeholder Groups –
Liaison

Team Leader
Rangers and Contracts

Park Rangers (x4)
• Advice on and delivery of habitat
management
• Liaison with survey teams and other
local groups
• Partnership with other organisations eg
LWT, Groundwork, BTCV
• Assistance in Education and Interpretation
• Policing duties

Park Community Officers (x 2)
• On site and Outreach Duties
• Organisation of on site interpretation and
educational visits (liaison with others)
• Liaison with local schools and other
community groups
• Liaison with museum, park rangers and
head gardener on educational events
• Liaison with Parks Police and other local
groups o safety and security
• Day to day liaison with Friends and other
stakeholders

Contracts Officer
• Contract
Administration
for Parks
and premises
Contracts

Parks Police/Security

Horticultural Excellence
• On site Gardening team (x2)
• Partnership with Capel Manor –
training facility/centre of excellence
• Specialist Contractors as required

Grounds Maintenance Contract
Routine tasks – grass cutting, some
hortic, litter, sweeping, etc
To include cricket pitch

Dinosaurs and other structural surveys
• Consultant – Surveys and
Inspections
• Contract – Repairs and maintenance

Specialist Inspections eg play areas
and repairs and maintenance

Premises maintenance and
cleaning contract(s)
Premises Handyman – Day to day repairs

Arboriculture
• Consultant – Condition Surveys
• Contractor – Inspections and Works

Lakes and Waterbodies
• Water Quality monitoring-Contract
• Dredging and cleansing – Contract
• Routine maintenance – TMC
• Liaison with Crystal Palace Angling
Club
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The Contracts Officer should be based in the Park
and would administer all parks maintenance
contracts. It is anticipated that all contracts would
be Park specific. The principal contracts to be set
in place are:

■

Historic Structures:Annual structural
condition surveys and maintenance/repairs.
This service could be provided through an
expanded form of the current contract with
Eura Conservation Ltd.

Park Community Officers would have a specific
remit for day to day stakeholder liaison,
community outreach, interpretation and
development of educational links with schools and
other local groups.

■

■

Premises: Annual Structural Condition
surveys and maintenance/repairs

Initially a single Events and Visitor Management
Officer would be appointed to co-ordinate and
develop a programme of events and visitor
activities in the Park. This post would work closely
with GLL with regard to major sporting and other
events to be held in either the NSC or the Athletics
Stadium. It is anticipated that the athletics stadium
will continue to provide a venue for major athletics
and other events leading up to 2012. Initially it
is proposed that Marketing and Sponsorship be
dealt with centrally either by the Managing
Organisation or through consultant advisors.

■

■

■

Grounds maintenance: Term maintenance
contract for all hard and soft landscape
elements (with the exception of elements of
the Tidal Lakes – see below). This service
could be delivered through a continuation of
the existing term contract, possibly working
to a revised specification to reflect desired
changes to current maintenance regimes
and procurement in key areas such as the
Tidal Lakes (see below).
Arboriculture: 5 year condition surveys and
annual inspection (Arboricultural
Consultant); term arboricultural
maintenance contract (Arboricultural
contractor). As above this service could be
provided through an extension of one of the
existing Borough contracts.
Water system: Maintenance of the water
system (storage, pumping and features);
water quality monitoring
Play areas: Rospa Inspections.
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It is suggested that specialist horticultural
maintenance tasks associated with the Phase 1 HLF
Scheme (principally the Tidal Lakes Character Zone)
could be taken out of the routine grounds
maintenance contract and undertaken by an in house
gardening team, in association with Capel Manor.
Management of the existing buildings and
premises would be co-ordinated by the Contracts
Officer, reporting to the Team Leader (Rangers
and Contracts).
The Team Leader (Community and Interpretation)
would initially head a team comprising:
■

Park Community Officers (2 no.)

■

Events and Visitor Management Officer

■

Sports Manager

■

Information Centre Front of House and
admin (2No.)

The Sports Manager would have a remit to develop
sports activities in the Park, with regard to both
major events and use of the Park facilities by local
schools, colleges and other groups. This post would
work closely with both GLL and the Events and
Visitor Management Officer.

7

51

MANAGEMENT AND MAINTENANCE PLAN

Leases and Policing
The existing leases would transfer to any new
Managing Organisation. In the Management
Structure shown in Figure 1, administration of the
principal park leases falls within the remit of the
Park Manager. Day to day liaison on leases forming
part of the public park (Café, Museum and the
Intermediate Lake) would fall within the remit of
the Team Leader (Community and Interpretation).
It is anticipated that Policing would be carried out
through a service level agreement with the
Metropolitan Police, supported by Community
Police Officer and Park Rangers.

CRYSTAL

■

Appointment of Crystal Palace Park Chief
Executive Officer

■

Appointment of two Park Managers with
remits for Community/Interpretation and
Landscape

■

Expanded Leadership Team of four staff,
each with a specific remit but working as a
team to promote all aspects of the Park
rejuvenation

■

Expanded Events and Marketing Teams and
full time Marketing and Sponsorship Officer

■

Full time Premises Officer to support the
significant number of new buildings
associated with the Park

Enhanced Regional Park

7

The typical Management Structure relating to the
Park as Regional or potential National/International
destination would be built up progressively as the
Park Masterplan is implemented (see Figure 2).
The structure builds in more staff specialism and
brings more services in house. This structure is
more akin to that operated by a body such as The
Royal Parks Agency as opposed to the more
traditional local authority model.
The principal areas developed from the Park
Management Structure for the Revitalised Local
Park (Figure 1) are as follows:
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The new Crystal Palace Park Museum

■

The South and North Greenhouses

■

The Central Meeting Pavilion

■

The NSC and proposed Crystal Palace
Regional Sports Centre

PARK

–

MASTERPLAN

The Park Interpretation Strategy and the Business
Plan assess the options for the staffing and
management of these key buildings in the Park.
An allowance is made in the organogram for
additional front of house staff, which it is
envisaged would be based in the Woodland
Interpretation Centre forming part of the Park
Management Team.
The staffing levels reflect the following:
■

The structure in Figure 2 envisages that the
Park would be managed either by the LDA
or by an independent Managing
Organisation, as discussed in Section 7.1
and would not, therefore, benefit from
support services which might otherwise be
provided by other local or regional authority
departments

■

The structure seeks to bring a number of
specialist skills in house, in order to achieve
desired standards, greater flexibility and
economies

■

The events and marketing/fundraising team
are designed to support and promote the
profile of the Park and to generate income
which would be re-invested in the Park

The structure does not address the staffing of the
following:
■

PALACE
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Figure 2: Typical Full Park Management Structure – Enhanced Regional Park
Managing Body/
Organisation

Leases (non public access)
BBC, Thames Water, LEB

Park Management
Organisation

Senior Park Management
Consultant Advisors
• Historic Buildings and Structures
• Ecology and Biodiversity
• Historic Landscapes
• Marketing

Chief Executive Officer
Crystal Palace Park

Park Manager – Community
and Interpretation

Team Leader
Premises and Security

Site Management Teams
and Contracts/Partnerships
Premises Officer
Buildings, Structures, Furniture and Water
system – surveys, inspections and
management
• Surveys and inspections
• On site team – minor repairs and
maintenance (x2)
• Contract – Specialist Inspections eg play
areas and repairs and maintenance
Historic Buildings and Structures
• Consultant – Surveys and Inspections
• Contract – Repairs and maintenance
Park Leases and licenses –
• Retail/catering and premises
Parks Police/Security

Principal Stakeholders – Friends of Crystal
Palace Park, LB Bromley, GLL + others

Team Leader –
Interpretation

Marketing and Fundraising
Officer
• Management of park website
and publicity material

Events Management Team (x5 –
Sports and other Events)
• Events Booking and Liaison
• Booking Terms and Conditions
• Event Management in liaison
with other Parks Officers and
GLL
• Filming and Corporate Hire
• Events Contracts and Licences
– Organisation and Reinstatement

Greenwich Leisure Limited
• Events organisation and
management in association
with Park Events Team
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Stakeholder Groups –
Liaison

Team Leader
Park Rangers

Information Centre
• Front of house teams (x4)
• 2 teams for Dinosaur and
Woodland Interpretation
Centres

Park Community Officers (x 2)
• On site and Outreach Duties
• Organisation of on site
interpretation and educational
visits (liaison with others)
• Liaison with local schools and
other community groups
• Liaison with museum, park
rangers and head gardener on
educational events
• Liaison with Parks Police and
other local groups o safety
and security
• Day to day liaison with
Friends and other
stakeholders

Park Manager
Landscape

Team Leader
Horticulture and Contracts

Park Rangers (x4)
• Advice on and delivery of
habitat management
• Liaison with survey teams
and other local groups
• Partnership with other
organisations eg LWT,
Groundwork, BTCV –
Volunteers
• Assistance in Education and
Interpretation
• Policing duties

Contract Administrator
• TMC(s) for routine tasks eg grass
cutting, some hortic tasks, litter and
sweeping, etc

Arboriculture
• Consultant – Condition Surveys
• Contractor – Inspections and Works

7

Cricket Table and Pavilion
• Partnership with local Cricket Club
inc, bookings
Horticultural Excellence
• On site Gardening team
(x2)
• Partnership with Capel
Manor – training
facility/centre of
excellence
• Specialist Contractors as
required

Lakes and Waterbodies
• Water Quality monitoring-Contract
• Dredging and cleansing – Contract
• Routine maintenance – TMC
• Liaison with Crystal Palace Angling
Club and other lessess eg boating
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The major change from the local park model (Figure
1) is the appointment of a Park Chief Executive
Officer, supported by two Park Managers. This level
of investment and complexity of structure would
only be supported by the full rejuvenation of the
Park in accordance with the Park Masterplan and
the corresponding development of the Park as an
income generator through events, leases, franchises
and the operation of catering and other retail outlets
within the Park. The potential to develop these
aspects of the Park and the levels of risk associated
with such investment are reviewed in the Park
Interpretation Strategy and Business Plan.

7
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There is a careful balance to be struck between
promotion of the Park as an events venue together
with other fundraising which would be necessary
to support the Park, and protection of the Park
as a heritage, biodiversity and landscape
resource. Events Teams are now an integral part
of many parks management teams. In the more
successful examples of events management in
parks the Events Team work closely with Park
Managers in the licensing, administration and
management of Events. Good examples of this
approach in the capital include those operated by
the Royal Parks, which generated upwards of £8
million income in 2005/06 and Battersea Park
which combines a dedicated events space within
the Park with rapidly expanding areas such as use
of the park as a filming venue.
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7.3 Phased Handover and
Management Structures
It is emphasised that the Management Structures
set out in this section describe typical structures
to support the respective levels of investment
made in the Park. The issues associated with any
transfer in Park stewardship will be complex and
will require a substantial lead in time.
The Park Manager(s) would form part of the overall
Masterplan Project Team and would manage partial
closures of the Park, provide information to Park
users and establish and manage alternative
circulation, access or facilities within the Park.
The phased handover of areas post construction
can introduce difficulties in contract administration,
in particular if areas are subject to extended
defects liability periods. The objective would be
to ensure handover of all tasks to Park
maintenance staff as soon as possible on
completion. For this reason the involvement of
the Park Manager would be critical as part of the
Masterplan Team, to ensure Parks staff are content
with the condition of handed over areas.
All completed areas would be supported by a
detailed Management Plan and supporting
maintenance requirements and design guide.
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8. OUTLINE COST PLAN
This MMP focuses on the management and
maintenance of the hard and soft landscape
elements of the Park from the existing landscape
through to realisation of the Park Masterplan.

Table 5: Crystal Palace Park Annual Maintenance Budget – London Borough of Bromley

Staffing

298,000

Table 5 below provides a summary of the current
Park annual maintenance budget, as administered
by the London Borough of Bromley.

Premises

107,000

Transport

9,000

Budget 2006/07

Expenditure

Supplies and Services
The NSC expenditure on Grounds Maintenance
(excluding major structural works) is of the order
of £100,000 per annum (this figure excludes
occasional works such as arboriculture). The figures
above set out annual maintenance costs and not
whole life costs.

■

The Crystal Palace Park Masterplan Cost Plan
prepared by Davis Langdon (Issue 4, 1st
September 2007) sets out the capital cost plan for
implementation of the Masterplan. Costs and area
estimates set out in the plan have been used
have been used to prepare annual landscape
maintenance budgets and whole life costs for hard
and soft landscape elements of the Masterplan,
at the various stages of Park regeneration
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Grounds maintenance and Arboriculture

260,000

Other Support services

162,000

Other recharges

The above give a total current annual grounds
maintenance and arboricultural cost of
approximately £360,000 for the whole Park (LB
Bromley + NSC)
The Cost Plan for the proposed Park Overleaf)
draws on cost information from the following:

58,000

■

■

1,000

Park Maintenance Costs

£895,000

Capital Financing

£440,000

Total Expenditure

£1,335,000

Income (Leases/catering and other charges)

(£192,000)

NET PARK EXPENDITURE

£1,143,000

The Whole Life Costing – Crystal Palace Park
report prepared by Davis Langdon (14th
August 2007) sets out anticipated Whole Life
Costs for all existing and proposed buildings
in the Park (see Table 6 below).
Recommendations from the Morton Partnership
in respect of the survey, monitoring and
maintenance of the Italian Terraces, the
Dinosaurs and the Geological Illustrations.

■

■

Tree Condition Survey and Tree Maintenance
Cost Plan prepared by JCA Ltd. The cost plan
identifies a programme of remedial works to
be completed over a five-year period and
then defines an anticipated annual
maintenance budget (see Appendix B).

8

Park Annual Landscape Maintenance Cost
Plans prepared by Land Management
Services Ltd.
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All of the above are issued under separate cover.
Table 6 provides an overview of the Whole Life
Costs associated with the various buildings in the
Park, drawn from the Davis Langdon Whole Life
Costing report.
Table 7, below sets out anticipated Whole Life Costs
for the management and maintenance of Crystal
Palace Park, drawing on the findings of the above
reports.
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Table 6: Buildings Calculations and Level of Park Regeneration
Revived
local
park
South Greenhouse

Enhanced
regional
park

National/
International
destination

73050

73050

Existing museum building to
be converted to Ranger offices

33527

33527

33527

New Site Kiosks x 3

20664

20664

20664

Crystal Palace Park Museum
Central Meeting Pavilion
Dinosaur Interpretation Centre

142392

142392

2058

2058

2058

63567

63567

63567

9873

9873

114690

114690

New Cricket Pavilion
Existing Farm Building
North Greenhouse
Tree Top Walkway
TOTALS

13875
£119,816

£459,821

£473,696

Source: David Langdon Whole Life Costing Report (14th August 2007)

8
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Table 7: Crystal Palace Park Masterplan – Annual Maintenance and Life Cycle Costs

Item
Grounds Maintenance (1)

Existing
Park at
Handover

Revived
Local
Park

425000

660389

Enhanced
National/
Regional International
Park
destination
691811

691811

Hard Landscape Repairs
and Replacement

Inc in buildings

429880

429880

494200

Furniture Replacement

Inc in buildings

63280

63280

70560

Arboriculture (2)

76800

40000

40000

40000

107000

119816

459821

473696

55000

75000

80000

80000

–

15000

20000

20000

Water Quality Monitoring
– Allowance

1500

2000

2000

2000

Dinosaurs and Geological
Illustrations

12000

12000

12000

12000

Staff Costs (4) (5)

333000

435000

815000

875000*

Policing – Park Allowance

120000

180000

180000

250000

Italian Terraces
– Inspections and repair

25000

25000

25000

25000

Surveys and monitoring
– Ecology

1500

1500

1500

1500

£1,156,800

£2,058,865

£2,820,292

£3,035,767

Buildings and Structures (3)
Services – Allowance
Water System – Allowance

TOTALS
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(1) Assumes maintenance of whole park
(2) Assumes annual works from Appendix B. Costs spread over
6 years
(3) See Table 6
(4) Costs at handover existing + Park Manager @ £35 k inc.
overheads
(5) Other staff costs see Appendix D
* Staffing cost includes allowance for museum staff

Estimates are not included for Park income,
currently just under £200k, which would offset
expenditure costs, provided these are ring
fenced to the Park. The Draft Park Outline Business
Case (URS July 2007) identifies the potential of
both the existing Park facilities and the proposed
facilities as venues for events and for private hire.
The potential for income generation will increase
as both the profile and the range of facilities offered
within the Park increase.

8
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9. MONITORING AND REVIEW
This MMP sets the framework for the
implementation of the Masterplan and the
structures to be set in place with respect to the
management and maintenance of the Park. The
plan focuses on the establishment of standards,
principles and structures to achieve the transition
from the existing Park through the various
construction phases and in relation to different
levels of investment from Local, through Regional
to National/International Destination.
Until handover, the existing 2004 Management Plan
will remain as the operating Park Management
Plan, as it relates directly to the current
Management Structures and operations in the Park.
Management and maintenance of the NSC land
will continue under the administration of GLL.
This MMP would be applied to the site on the
handover of land ownership from the LB Bromley
to the LDA or other agreed Managing Organisation.

9
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As such this MMP does not define target dates for
the completion of management tasks or operations.
The plan defines management structures and
standards which are considered essential to the
realisation of the Masterplan and protection of any
capital investment made in the Park.
All aspects of detailed design, management and
maintenance will be assessed against the overall
standards defined in this MMP. The MMP should
therefore be reviewed on the completion of each
phase of the Park rejuvenation in order to ensure
that these standards are being applied.
Programmes for survey, monitoring and review
of individual elements or aspects of the Park,
principally heritage features, ecology, water quality
and arboriculture, would be as defined in the main
body of this report.

The prescriptions described in this MMP are based
on the outline proposals for each Character Zone,
as shown on the Masterplan. These prescriptions
will be refined as detailed designs are prepared
for each Character Zone. It is anticipated that an
overall full Park Management Plan will be built up
over time as the Masterplan is implemented. Park
Management Structures would also be established
progressively in order to support the ongoing capital
and revenue investment in the Park.
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APPENDIX A: CRYSTAL PALACE PARK MASTERPLAN
ECOLOGY SURVEYS
Ecology Consultancy Ltd 2007. Crystal Palace Park. Phase 1 Habitat Survey and Protected Species
Assessment. A report for the London Development Agency by Ecology Consultancy Ltd, May 2007.

A

Ecology Consultancy Ltd 2007. Crystal Palace Park. Report of Bat Survey. A report for the London
Development Agency by Ecology Consultancy Ltd, June 2007.
Ecology Consultancy Ltd 2007. Crystal Palace Park. Report of Reptile Survey. A report for the London
Development Agency by Ecology Consultancy Ltd, May 2007.
Ecology Consultancy Ltd 2007. Crystal Palace Park. Report of Breeding Bird Survey. A report for the
London Development Agency by Ecology Consultancy Ltd, July 2007.
Ecology Consultancy Ltd 2007. Crystal Palace Park. Report of Butterflies and Other Invertebrates Survey.
A report for the London Development Agency by Ecology Consultancy Ltd, July 2007.
Note: References to earlier park surveys are included in the above reports
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APPENDIX B: SIX YEAR COSTED TREE WORKS SCHEDULES
Specification

Days

No of People

Rate
£

Cost inc VAT
£

40

4

£250

£40,000

5

4

£250

£5,000

Removal of deadwood and dangerous wood adjacent footpaths

15

4

£250

£15,000

Removal of deadwood and dangerous wood not over footpaths

8

4

£250

£8,000

Emergency clearance (e.g. following storm damage)

4

4

£250

£4,000

Year 1

B

Removal of large (mature) trees, including Horse Chestnuts.
Removal of smaller (semi mature and young) trees.

Tree monitoring / survey/ decay detection / report and recommendations.

1

–

£4,000

£4,000

Maintenance of clearance distances.

6

4

£250

£6,000

General remedial work (branch stubs, broken branches etc)

10

4

£250

£10,000

Miscellaneous other (cable bracing, stump grinding)

10

4

£250

£10,000

Total

£102,000

Year 2
Removal of large (mature) trees, including Horse Chestnuts.

25

4

£250

£25,000

5

4

£250

£5,000

Removal of deadwood and dangerous wood adjacent footpaths

15

4

£250

£15,000

Removal of deadwood and dangerous wood not over footpaths

8

4

£250

£8,000

Emergency clearance (e.g. following storm damage)

4

4

£250

£4,000

Removal of smaller (semi mature and young) trees.

Tree monitoring / survey/ decay detection / report and recommendations.

1

–

£4,000

£4,000

Maintenance of clearance distances.

5

4

£250

£5,000

General remedial work (branch stubs, broken branches etc)
Miscellaneous other (cable bracing, stump grinding)
Total
Running total

60

10

4

£250

£10,000

5

4

£250

£5,000
£81,000
£183,000
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Specification

Days

No of People

Rate
£

Cost inc VAT
£

20

4

£250

£20,000

5

4

£250

£5,000

Removal of deadwood and dangerous wood adjacent footpaths

10

4

£250

£10,000

Removal of deadwood and dangerous wood not over footpaths

10

4

£250

£10,000

3

4

£250

£3,000

Year 3
Removal of large (mature) trees, including Horse Chestnuts.
Removal of smaller (semi mature and young) trees.

Emergency clearance (e.g. following storm damage)
Tree monitoring / survey/ decay detection / report and recommendations.

1

–

£4,000

£4,000

Maintenance of clearance distances.

5

4

£250

£5,000

General remedial work (branch stubs, broken branches etc)
Miscellaneous other (cable bracing, stump grinding)

10

4

£250

£10,000

5

4

£250

£5,000

Total

B

£72,000

Running total

£255,000

Year 4
Removal of large (mature) trees, including Horse Chestnuts.

20

4

£250

£20,000

4

4

£250

£4,000

Removal of deadwood and dangerous wood adjacent footpaths

10

4

£250

£10,000

Removal of deadwood and dangerous wood not over footpaths

10

4

£250

£10,000

3

4

£250

£3,000

Removal of smaller (semi mature and young) trees.

Emergency clearance (e.g. following storm damage)
Tree monitoring / survey/ decay detection / report and recommendations.

1

–

£4,000

£4,000

Maintenance of clearance distances.

5

4

£250

£5,000

General remedial work (branch stubs, broken branches etc)

5

4

£250

£5,000

Miscellaneous other (cable bracing, stump grinding)

2

4

£250

£2,000

Total
Running total

Produced on behalf of the LDA by Land Management Services Ltd

£63,000
£318,000
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Days

No of People

Rate
£

Cost inc VAT
£

Year 5

B

Removal of large (mature) trees, including Horse Chestnuts.

15

4

£250

£15,000

Removal of smaller (semi mature and young) trees.

4

4

£250

£4,000

Removal of deadwood and dangerous wood adjacent footpaths

8

4

£250

£8,000

Removal of deadwood and dangerous wood not over footpaths

8

4

£250

£8,000

Emergency clearance (e.g. following storm damage)

2

4

£250

£2,000

Tree monitoring / survey/ decay detection / report and recommendations.

1

–

£20,000

£20,000

Maintenance of clearance distances.

3

4

£250

£3,000

General remedial work (branch stubs, broken branches etc)

4

4

£250

£4,000

Miscellaneous other (cable bracing, stump grinding)

2

4

£250

£2,000

Total

£66,000

Running total

£384,000

Year 6
Removal of large (mature) trees, including Horse Chestnuts.

10

4

£250

£10,000

Removal of smaller (semi mature and young) trees.

4

4

£250

£4,000

Removal of deadwood and dangerous wood adjacent footpaths

5

4

£250

£5,000

Removal of deadwood and dangerous wood not over footpaths

5

4

£250

£5,000

Emergency clearance (e.g. following storm damage)

2

4

£250

£2,000

Tree monitoring / survey/ decay detection / report and recommendations.

1

-

£4,000

£4,000

Maintenance of clearance distances.

3

4

£250

£3,000

General remedial work (branch stubs, broken branches etc)

4

4

£250

£4,000

Miscellaneous other (cable bracing, stump grinding)

2

4

£250

£2,000

Total
Running total
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£39,000
£423,000
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APPENDIX C: PERFORMANCE REQUIREMENTS
Park management and maintenance would be
delivered through a combination of contract, in
house teams and partnerships with key
stakeholders (see Part 7). This appendix to the
MMP defines proposed baseline standards to be
applied to the landscape typologies across the Park.
Part 6 of the MMP applies these standards in the
management prescriptions to each character area
in order to achieve specific design objectives such
as retaining key views, the setting for particular
features or habitat enhancements.
The standards defined in this section, referred to
as Performance Requirements would provide a
basis for subsequent maintenance specification
clauses and a basis for benchmarking in
measuring both the success of this MMP and
subsequent detailed plans prepared in support of
each Masterplan phase. Performance Requirements
address general standards to be applied to the
whole site, for instance in relation to sustainability
or litter, in addition to indicators for specific
landscape typologies or features such as different
hard surface treatments or planting types.
Performance Requirements in respect of general
categories would relate to the whole site area,
whilst those specific to landscape elements would
relate only to that particular feature or element.
These standards underpin the management
prescriptions in Part 6 and have provided the basis
for the annual maintenance cost plans (Part 8).
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For each landscape element or feature a general
performance aim is given together with specific
targets to achieve that overall aim.

■

Surfaces to be maintained 90% weed free

■

Surfaces to be maintained free of standing
water

Hard Surfaces: Roads and
Footways/Cycleways

■

Surfaces to be repaired with materials to
match existing specification

To be maintained in a serviceable condition to
permit safe access for all Park Users:
■

Surfaces to be maintained free of potholes
and trip hazards

■

Surfaces to be repaired with materials to
match existing specification

■

Surfaces to be maintained free of litter and
debris

■

Surfaces to be maintained 90% weed free

Lighting and CCTV cameras
■

Maintain 100% of lighting and CCTV
columns operational at all times

■

Maintain visibility requirements for each
lighting and CCTV columns

■

Maintain lighting quality and spread for
lighting through cleaning and vegetation
management

C

Grassed Areas
Waterbound aggregate and other
porous surfaces
To be maintained in a serviceable condition to
permit safe access according to location and access
requirements:
■

Levels to be maintained as appropriate for
surface use:

■

Surfaces to be maintained free of litter and
debris

Maintenance requirements for grassed areas are
defined in accordance with categories in British
Standard 7370 Grounds Maintenance Part 3:
Recommendations for maintenance of amenity and
functional turf (other than sports turf).
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Grass Type

BS 7370 Category

Typical Areas

Cutting regimes (all areas)

Ornamental Grass

B1 or B2

Fine grassed areas

■

Amenity Grass (High)
Park

C2

Most general grassed areas around the

Amenity Grass (Low)

F

Infrequently mown grassed areas eg on
woodland edges

Grassed areas would be maintained in
accordance with cutting tolerances for
each grass category as summarised in
the table above.

■

Where specified, cuttings to be removed
following every cut (ornamental grass
areas only)

■

Meadow grass areas – Timing of cuts would
be agreed with ecology consultant and
reviewed with Park Rangers. Timing of cuts
will vary depending on species content for
each meadow area.

Meadow/Conservation Grass H

Meadow areas

Grass Maintenance Regimes
Grassed Area

Ornamental
Type B2

Amenity
(High)
Type C2

Amenity
(Low)
Type F

Meadow
Type H

Cutting tolerances

15-25 mm

20-50 mm

75-150m

N/A

Cuttings removed

Yes

No

No

Yes

Leaf clearance

Yes

Yes

No

No

Yes – By hand

Yes – By hand

No

No

Yes

If required

No

No

90

85

70

N/A

Operations/
Tolerances

Edge Trimming
Winter maintenance
% Total Cover (tolerance)

Leaf Clearance (Ornamental and Amenity
(High))
■

Clearance of autumn leaf fall would be
required in all areas of ornamental and
amenity (high) grassed areas.

Edge trimming and re-forming
(Ornamental and Amenity (High))
■
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Grass Maintenance Categories

C

PALACE

Edges to paths, beds or hard surfacing to
be trimmed once prior to the main growing
system and then following every cut during
the main growing season
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Edges to paths, beds and hard surfacing to
be re-formed with a half-moon or other
suitable tool.

■

Upgrade ground conditions by working in
aggregate eg sand, if necessary

■

Works to trees identified in the Conservation
Management Plan as being of particular
heritage importance to be agreed with Park
Heritage Consultant.

■

Annual tree safety inspections to be carried
out annually by a qualified arboriculturalist
to review any planned annual works.

Trees
Winter Maintenance (Ornamental and
Amenity (High))
■

■

Aeration and scarification to ornamental/close
mown grass areas to be carried out annually
Aeration and scarification would only be
carried out where considered necessary to
amenity grass areas.

Meadow Grass
■

■

The wildflower meadows are a key element
of many areas of the Park masterplan, in
particular in the Transitional Landscape.
Management and maintenance of these areas
would need to be subject to regular monitoring
by park rangers and/or ecological consultant.
Annual maintenance regimes, in particular
the timing of cuts would be determined on
the basis of ecological advice.

Repairs and re-seeding
■

All damaged/ dead areas of grass to be
cultivated and re-seeded during autumn/
spring to meet performance requirements
(see Section 5).
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Trees are essential to the heritage, character and
biodiversity of the Park. Management of tree stock must
achieve a balance between the maintenance of desired
standards for health and safety and the need to preserve
trees of particular importance to the fabric of the Park
and it's history and ecology. New tree planting combines
formal areas of planting requiring specific regular
maintenance to preserve views and access with areas
of semi natural woodland planting.
Management of tree stock will follow the recommendations
of five yearly condition surveys and annual inspections
by a qualified arboricultural consultant. The report prepared
by JCA Ltd (2007) will provide the baseline tree condition
survey and should for the basis for tree works over
the next five years (see Appendix A). The following
points summarise the key performance standards
to be achieved in the management of trees.
■

Tree condition survey to be carried out
every 5 years by a qualified arboriculturalist

■

Tree works to be carried out by a qualified
arboricultural contractor registered with the
Arboricultural Association

■

Weekly safety inspections carried out by
grounds maintenance staff/park rangers.

■

Routine maintenance to be carried out in
accordance with the requirements of the
five year condition survey and the
prescriptions set out in the Character Zones
Section of this MMP.

■

Emergency works to dead, diseased or
damaged trees to be carried out to ensure
all reasonable measures have been taken to
ensure park user safety.

■

Tree crown management to maintain
clearances described in the Character Zones
management prescriptions section of this
MMP.

■

New specimen tree planting to be subject to
establishment phase maintenance
(watering, weed control, formative pruning
and replacement of failures).

C
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Planted areas

Ornamental Planting:

Areas of ornamental and semi natural planting reflect
the character of different areas of the Park and specific
design objectives. Much of this planting is complex
in character and requires a range of horticultural skills.
The necessary skills base will be addressed through
a range of measures and procurement methodologies
including in house staff, term/routine and specialist
maintenance and partnerships with educational
establishments and local societies. Management
objectives and prescriptions for individual planting
areas are described in the Character Zones section
of this MMP. The KPIs below define basic tolerances
and maintenance standards to be applied to
planted areas:

■

Planting beds generally to retain 90% of
planted species cover at all times during the
growing season. Exceptions would be beds
subject to rotational coppicing.

■

Planting beds to be maintained 90% weed
free.

■

Beds to be maintained litter and debris free.

■

Where mulched mulch to be topped up at
least twice per annum.

Semi Natural Planting
■

All planting
■

■
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Species composition – where replacement
planting is to be carried replacements
should be on a like with like basis or % to
comply with the original planting
specification.
Changes to the original planting
specification would be subject to ratification
by the Park Management Organisation and
specialist advisors (heritage, ecologist and
landscape architect).

■

Planting beds to retain structure and
species composition and as described set
out in the Character Zone management
prescriptions (Part 7) and advised through
subsequent ecological surveys

Hedges to be trimmed in accordance with
frequencies and to specifications set out in
each Character Zone section.

PARK
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Bases to ornamental hedges to be
maintained weed free and mulched.
Weeding to pay particular to the removal of
climbers such as bind weed.

Lakes and waterbodies
The Park water circulation system seeks to ensure
that all runoff generated on site is captured and
recycled. The system combines the two main
waterbodies (the Angling and Tidal Lakes), new
water features and ponds, water retention
tanks, open water courses and piped/culverted
drainage and pumped replenishment systems. The
system will incorporate natural filtration and
cleansing systems using reed beds and other
emergent and marginal vegetation.
■

% species cover and composition of
marginal and channel planting to be in
accordance with Character Zone
management prescriptions and detailed
planting plans

■

Litter and debris to be cleared on a daily
basis

■

Annual water quality monitoring to be
carried out

■

Ecological monitoring to be carried out in
accordance with management prescriptions

Litter and debris – Maintain litter and debris
free

Hedges
■

■

PALACE
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Sustainability – Park Maintenance
Operations
The Park Sustainability Statement (Draft July 2007)
defines overall standards and performance
targets in respect of Sustainability. Park
management and maintenance will comply with
the Mayor's Green Procurement Code, the
National Green Specification, EU legislation and
the use of BREEAM low-embodied energy
materials.

■

Separate bins for the recycling of glass,
plastic and paper/cardboard packaging to
be located around the park for use by the
public

■

Ecologist to advise on any construction of
maintenance operations with the potential
to impact on wildlife habitats or protected
species.

■

Opportunities to utilise timber products as a
fuel source to be assessed in the design of
new park buildings

■

No operations likely to cause harm or
disturbance to nesting birds to be carried
out between end February and end July,
unless necessary for health and safety
reasons and carried out under the guidance
of a qualified Ecologist.

Injurious Weeds
■

The sections below describe the key elements to
be addressed through site maintenance.
Sustainable site maintenance should reflect both
operations and machinery and the recycling of
waste generated on site:
■

The Park Water System maximises the reuse of site runoff and rainwater harvesting

■

Chemical use will be kept to a minimum and
restricted to use to control injurious or
pernicious weeds

■

Vehicles and other machinery to utilise low
carbon emission fuels wherever possible

■

All green waste to be recycled and re-used
on site

■

Plant material, soil improvers and other
products to be supplied from accredited or
certified sustainable sources
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■

Regular inspections for the presence of
injurious weeds as defined under the 1959
Weeds Act, 1981 Wildlife and Countryside
Act and other species specific legislation
(Ragwort Act 2003) any subsequent
legislation to be carried out.
Treatment by hand or chemical means to
ensure, as a minimum, maintenance meets
obligations under current legislation

Litter and Fly Tipping
■

Wildlife and Habitat Protection
Annual inspections would be carried out by
a qualified Ecologist (full Member of MIEEM)
to ensure park maintenance is being carried
out in accordance with current legislation in
respect of protected habitats and species
and to advise on habitat management
throughout the Park.

Park to be litter picked daily to maintain as
close to a litter free condition as possible
with fly tipping cleared immediately

Signage, Interpretation panels, bins
and other furniture
■

■

C

To be maintained in clean, safe serviceable
condition

Graffiti
■

Park to be maintained clear of graffiti
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Whole Life Costs

Table 4: Soft Landscape Lifespan and Replacement

Whole life costs have been prepared in association
with annual maintenance costings (see Part 8)

Soft Landscape Feature

The table below presents an overview of the
anticipated lifespan and lead in replacement times
for soft landscape features. These may vary
depending on:

PARK

–

MASTERPLAN

Typical Lifespan

Lead in time for replacement

Specimen Tree

Up to 150 years

20 to 30 years

Tree/shrub belt

Up to 50 years

Minimum 10 years

10-25 years

5 years

Herbaceous/perennial

10 years

3 years

10 years

3 years

5 years

2 years

50 years

5 years

Wildflower Grass

N/A

5 years

Marginal planting

N/A

2 years

Grass

N/A

1 year

Long lived shrubs

■

The age of the feature;

Ornamental Grasses

■

The biological complexity of the habitat or
feature;

Short lived shrubs

The timescales given below set out lead in times
for replacement to re-establish the character or
appearance of the feature.

PALACE

Hedge

Typical Lifespans for hard landscape features and finishes are given below.
Table 5: Hard Landscape Typical Lifespans
Hard Landscape Feature

Typical Lifespan

Lead in time for replacement

Spray and Chip Tarmac

25 years

1 year

Resin Bound Aggregate

25 years

1 year

Timber Decking

15 years

1 year

Indefinite
if topped up annually

1 year

Waterbound aggregate
surfacing
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APPENDIX D: TYPICAL STAFF COSTS
Park Management Structure Options
Summary proposed in house staffing levels – Revived Local Park

Staffing Salary Levels – Summary
Staffing Salary Budget Figures
(Salary + c.25%)

Park Manager
Crystal Palace Park

Team Leader
Community and Premises

Team Leader
Rangers and Contracts

Events and Visitor
Management Officer

Contracts Officer

Park Community Officers
(x2)

Park Rangers (x4)

Senior Managers
(1 No. @ c.£35k pa)

£45,000

Team Leaders
(2 No. @ c.£28k pa)

£70,000

Park Officers
(8 No. @ c.£20k pa)

£200,000

Administration/Front of house
(3 no. @ c.£15k pa)

£55,000

Operatives (3 No. @ c.£15k pa)

£55,000

LDA Marketing Officer (part time)
– Allowance for c. £10,000 pa

£10,000

Total in house staff

D

= £435,000

Note: Excludes Glasshouses and Policing
LDA Marketing Officer
(part time)

Gardening Team (x2)

Information Centre
– Front of House and
admin support (x2)

Admin support

Site handyman
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Park Management Structure Options
Summary proposed in house staffing levels – Enhanced Regional Park
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Staffing Salary Levels – Summary
Staffing Salary Budget Figures
(Salary + c.25%)

Chief Executive Officer
Crystal Palace Park

D

Park Manager – Community
and Interpretation

Park Manager
Landscape

Team Leader
Premises and Security

Team Leader
Interpretation

Team Leader
Park Rangers

Premises team 4 staff
– Premises Officer
– Handyman (x2)
– Administration Officer

Events Management Team
5 Staff
– Events Officer (x3)
– Sports Officer
– Administration Officer

Park Rangers
4 staff operating shifts

Team Leader
Horticulture and Contracts

Contracts Team 2 staff
– Contract Administrator
– Administration Officer

On site Gardening team
2 staff
Information Centres
4 staff
– Administration/Front of
house teams (2 No. teams)

Chief Executive
(1 No. @ c.£45k pa)

£60,000

Senior Managers
(2 No. @ c.£35k pa)

£90,000

Team Leaders
(4 No. @ c.£28k pa)

£140,000

Park Officers
(12 No. @ c.£20k pa)

£300,000

Administration/Front of house
(8 no. @ c.£15k pa)

£150,000

Operatives (4 No. @ c.£15k pa)
Total in house staff

£75,000

= £815,000*

Notes:
* Excludes staffing costs associated with Glasshouses,
Museum(s) and other possible retail/catering operations

Park Community Officers
2 staff

Marketing and
Fundraising Officer
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